
MINNESOTA STATE CAPITOL 
February 14, 2006 
 
 
Attendees: 
State Architect’s Office: Linda Kane 
CAAPB: Nancy Stark 
HGA: Michael Bjornberg 
 
 
Agenda items 
 
 
Contractual: 

Final Schematic Design Contract 
•  B-1 Attachment 
Draft Asset Preservation Contract 

 
Organizational: 

Project Directory Update 
Communication Plan 
Background Documents Status 
Kick-Off Meetings: Small Group/Big Group 
•  Key Participants 
•  Location and Duration 
•  Programming Schedule/ Format 
Building Access/Parking/Notification 
Meeting with Rep. Matt Dean? 
 

Press Release Information/Process: 
Content 
Approval 
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PROJECT: Minnesota State Capitol Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  February 15, 2006 

MEETING 
 Purpose: Project Planning Meeting #1 
 Date: February 14, 2006 Time: 8:30 a.m. 
 Location:  CAAPB Offices 
 
PRESENT: Linda Kane 651.201.2382 Linda.kane@state.mn.us 

 Nancy Stark 651.296.1162 Nancy.stark@state.mn.us 
 Paul Mandell 651.296.6719 Paul.mandell@state.mn.us 
 Michael Bjornberg 612.758.4385 Mbjornberg@hga.com 

 
COPIES: Those Present   

 Becky Greco 612.758.4220 bgreco@hga.com 
 Robert Loversidge 614.628.0300 rdl@sca-ae.com 
    

 
 Item Action By Due 
1.  Purpose. 

The purpose of this meeting was to review progress to date, 
discuss the Contract status, and develop a project plan. 

  

2.  Contract Status. 
HGA provided the State with a modified B1 Attachment for 
review.  
Linda Kane noted that the Schematic Design Contract would 
be available by weeks end (she was to send it via Courier to 
HGA’s offices.) 
Linda also noted that she is currently working on the Asset 
Preservation Contract and that it would be available soon. 

 
 
 
 
 
State 
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3.  Communication Plan. 

There was discussion about the communication for this 
project. It was determined that there would be a variety of 
mailing groups for distribution of project information: 
Steering Committee, Advisory Committee and Tenant 
Committee. The day-to-day communication would include the 
Steering Committee and the key Consultant Team members. 
Potential Committees and  Members. 
The State provided HGA with a handout of potential groups 
and participants to the process. The following names were 
suggested for the Steering Committee (7) : 
Nicky Giancola   (Dept of Administration) 
Linda Kane   (State Architects Office) 
Kath Ouska   (State Architects Office) 
Bev Kroiss   (Real Estate Management Division) 
Nancy Stark   (Capitol Area Architectural. & Planning Board) 
Paul Mandell…(Capitol Area Arch. & Planning Board) 
Carolyn Kompelien   (Minnesota Historical Society). 
 
The suggested names for the Advisory Committee  (21) 
include  those listed above and: 
Gordy Specht   (Plant Management Division) 
Mark Buechel   (Minnesota Historical Society) 
Bob Schroeder   (Governor’s Office) 
Pat Flahaven   (Senate) 
Jim Greenwalt   (Senate) 
Peter Watson   (Senate) 
Sven Lindquist   (Senate) 
Gail Romanowski   (House) 
Don Crosby   (House) 
Peggy Lexau   (Finance) 
Sen. Dennis Fredrickson (?)   (Senate) was involved in pre-design 
Sen. Ann Rest (?)   (CAAPB Board member) 
Rep. Matt Dean (?)   Architect 
Rep. Alice Hausman (?)   Leader St Paul Delegation 
Plus an additional member representing O.E.T. 
 
The suggested names for the Tenant Committee (18) are: 
Rebecca Spartz   (Attorney General’s Office) 
Steve Adair   (Services for the Blind) 
Lt. Mary Schroeder   (Capitol Security) 
(?)   (Capitol Café) 
Margot Imdieke   (Council on Disability) 
(?)   (Press Corps) 
Sue Dosal   (Judicial) 
Carolyn Kompelien   (Minnesota Historical Society) 

State to 
confirm list 

 



Minnesota State Capitol Restoration 
February 15, 2006 
Page 3 
 
 Item Action By Due 

Bev Kroiss   (Real Estate Management Division) 
Jim Greenwalt   (Senate) 
Peter Watson   (Senate) 
Bob Schroeder   (Governor’s Office) 
Gail Romanowski   (House) 
Don Crosby   (House) 
Linda Kane   (State Architects Office) 
Paul Mandell   (Capitol Area Architectural. & Planning Board) 
Gordy Specht   (Plant Management Division) 
(?)   (Office of Enterprise Technology) 
 

4.  Project Directory. 
It was noted that HGA has begun to develop a Project 
Directory (included in the “Go Book.”. The State will provide 
additional information for HGA incorporation into the 
Directory 

State  

5.  Project Meetings. 
It was agreed to schedule weekly planning meetings. These 
would include (from the State): Linda Kane, Nancy Stark and 
Paul Mandell, (from the Consultants) Michael Bjornberg and 
tbd. These meetings are scheduled for Mondays at 1:30 at the 
office of the CAAPB. 
The first Project kick-off meetings will be scheduled for the 
last week of February. The following meetings are tentatively 
scheduled: 
Steering Committee: March 28 at 9:00 a.m. @ TBD. 
Advisory and Tenant Committees: (TBD.) 
Other potential meetings to occur: 
Rep. Matt Dean (call to get on calendar) 
House Leader Steve Sviggum March 2 @ 9:45 a.m. 
Gordy Specht – to secure clearance and security badges. 

 
 
 
 
 
 
 
Team 
State 
 
 
HGA 
 
 
 

 

6.  Background Documentation. 
Linda Kane noted that MDA has sent disks of the building 
backgrounds. The State is copying the disks for Consultant 
team use. 
There was discussion about talking to Nina Archibal (MHS) 
to provide a set of original documents for this project’s use. 
Linda Kane noted that LKPB is completing a comprehensive 
update of the M&E systems. This information will be 
available soon. 

 
State 
 
 
 
 
State 
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The State also provided a variety of additional information for 
use: 
Minnesota Legislature Members Directory, 
ADA Survey ( dated July 1993,) 
Minnesota State Capitol , A Comprehensive Preservation Plan 
& Implementation Strategy (dated January 1988,) 
Updated Building Program information (dated June 2001,) 
Pre-Design Revisions (dated 9/2001,) 
Pre-Design Budget Estimate (dated 7/3/2001,) 
Miscellaneous Pre-Design Comments, 
Draft CAAPB Schedule (dated 2/1/2006,) 
Letter addressing Supreme Court accessibility (1/24/2006.) 

Info only 

7.  Building Access/Parking/Notification Procedures. 
Building Access. 
There was discussion about building access policy. It was 
noted that the Consultant Team would need to get security 
clearance and security badges. These can be acquired through 
Gordy Specht (Plant Management Division) – it was noted 
that information is likely required such as full name and birth 
date. HGA to set up this with Gordy Specht. 
Parking. 
It was noted that it may be possible to secure one spot at the 
Capitol for the Consultant Team. HGA to follow up on this. 
Notification Procedures. 
This would also be discussed with Gordy Specht and Building 
Security. HGA will institute a notification policy when 
planning to be in the building. 

 
 
 
 
 
HGA 
 
HGA 
 
HGA 

 

8.  Legislative Calendar. 
It was noted that Legislature is busiest the 2nd and 3rd week of 
May - so no critical review meeting should be planned for this 
time period. 

Info only  

9.  Press Release. 
We discussed a potential Press release and agreed that there 
would be no Release until the Contract has been signed. The 
State noted that the Press Release should address the Design 
portion of the services, in that is the awarded services for this 
project. The State has requested review of the press statement 
prior to release. 

 
HGA 

 

10.  Other items. 
The State has requested an updated Team member list. 
CAAPB has requested that HGA print a set of the MDA 

 
HGA 
HGA 
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background drawings for their use. 
 

11.     
 
The next meeting is scheduled for (February 28th @ 9:00 a.m.). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\02-15-06 notes.doc 



 
 



Minnesota state capitol 
kick-off meeting  
agenda 
february 17, 2006 
 
Contract Status 

State to send to HGA for signing 
 
Schedule Review/ Discussion 

6 week look aheads 
 
Work Plan – HGA/SCA 

Need to develop plan with deliverables responsibility 
 
Background Documentation  

Handout 
 
Team Directory (client)  

State has requested HGA list 
 
Building Security Procedures 

Full Name and Birth date required ($7.00 for badge, $10.00 for key card ) 
 
Steering Committee meeting  

Mondays @1:30 at CAAPB Weekly (Linda Kane, Nancy Stark, Paul Mandell) 
 
Plan for SCA Visit 

February 27 – March 2 
Steering Committee kick-off meeting Tuesday February 28 @ 9:00 a.m. 
Building walk through 
Advisory Committee Meeting 
Tenant Committee meeting – programming verification process 
Review Agency Introductions 

 
Other Discussion Items 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 10, 2006 

MEETING 
 Purpose: Project Discussion 
 Date: February 28, 2006 Time: 9:30 a.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Bob Loversidge SCA rdl@sca-ae.com 
 Terry Sullivan SCA sullivan@sca-ae.com 
 Jayne Vandenburgh SCA jmv@sca-ae.com 
 Dave Vottero SCA dvottero@sca-ae.com 
 Michael Bjornberg HGA mbjornberg@hga.com 

 
COPIES: File   

 Becky Greco HGA bgreco@hga.com 
 Linda Kane SAO Linda.kane@state.mn.us 
    

 
 Item Action By Due 
1.  Purpose. 

The purpose of this meeting was to have a general 
background discussion on the project with the Schooley 
Caldwell team in town and to discuss strategies for the week 

none  

2.  Project History. 
CAAPB provided a brief history of the project activities to 
date and the goals of this process.  
CAAPB noted that Miller Dunwiddie is working on resolving 
the dome water penetration issues and expects to begin 
activity in June and be complete by year’s end. After the re-
roofing in 1993, it was determined that the source of water 
penetration seems to have been the “witch’s hats” and the 
dome base. The witch’s hats have been corrected and the 
dome base will be addressed this summer in the construction 
project. 
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3.  Bench marking trips. 

There was discussion about proposing bench marking trips to 
other capitol building projects as a way to demonstrate the 
activities that may relate to this particular project. Bob noted 
the ideal mix would include representation from the House 
(2), from the Senate (2) and from the Governor’s office (1.) It 
was determined that this idea would be further discussed in 
subsequent legislative meetings and with the Steering 
Committee. 

ongoing  

4.  Strategy. 
There was discussion about the potential project benefits 
from this process; increased public access to the political 
process resulting in more participation, improved efficiency of 
operation for staff and legislators, increased public space in 
the building, and creating a “legacy project.” 

ongoing  

5.  Team Space. 
There was discussion about a potential team space and 
display. It was noted that the prior “judicial dining room” 
would be a potential option and that a team display area may 
available near the rathskeller. These areas will be viewed on a 
tour of the building later in the day. 

ongoing  

 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
 
Enclosure 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\02-28-06 msc notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 8, 2006 

MEETING 
 Purpose: Steering Committee Meeting #1 
 Date: March 1, 2006 Time: 10:30 a.m. 
 Location:  Room 229 State Capitol Building 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 

 Kath Ouska S.A.O. Kath.ouska@state.mn.us 

 Linda Kane S.A.O. Linda.kane@state.mn.us 

 Nicky Giancola Dept. of Administration Nicky.giancola@state.mn.us 

 Bev Kroiss Real Estate Management Bev.kroiss@state.mn.us 

 Carolyn Kompelien MHS Site Manager Carolyn.kompelien@mnhs.org 

 Becky Greco HGA bgreco@hga.com 
 Robert Loversidge Schooley Caldwell rdl@sca-ae.com 
 Terry Sullivan Schooley Caldwell sullivan@sca-ae.com 
 Jayne Vandenburgh Schooley Caldwell jmv@sca-ae.com 
 Michael Bjornberg HGA mbjornberg@hga.com 
 Kermit Olson HGA kolson@hga.com 
 Terry Tangedahl HGA ttangedahl@hga.com 
    

 
COPIES: Those Present   

 Gordy Specht Dept of Administration Gordy.specht@state.mn.us 
 Leigh Harrison HGA lharrison@hga.com 
 Jim Koehler HGA jkoehler@hga.com 
 Ginny Lackovic HGA glackovic@hga.com 
 Chris Hartnett HGA chartnett@hga.com 
    

 
 
 Item Action By Due 
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 Item Action By Due 
1.  Purpose. 

The purpose of this meeting was a project kick-off meeting 
with the Steering Committee for the State Capitol Interior 
Restoration. The following items were discussed: team 
introductions, Project background update, project scope 
understanding discussion, potential leadership meetings, 
project delivery methodology, benchmarking trips, 
background/existing documentation, project process, and 
next steps. 

na  

2.  Introductions/Project Background. 
Introductions of all present and discussion of their roles and 
key concerns.  
Nancy Stark noted that this project is to be the corner stone 
to ongoing work in the Capitol building and to assist in 
making a case to the Legislature for future funding of 
restoration activities. 
Carolyn Kompelien noted that she represents the needs of the 
public (250,000 visitors/year) and that she feels the key public 
needs are – building access and public space. She noted that 
there is an opportunity for momentum now on the heels of 
the Centennial and prior to the State Sesquicentennial. 
Kath Ouska noted the need for public space, public education 
opportunities and the need for temporary relocation space. 
She also noted that she felt the Legislative staff is the key to 
project success. 
Bev Kroiss noted that she would be involved in relocation 
logistics for this project. 
Linda noted concern for understanding building envelope 
issues as we develop the design of the interior restoration. 
Paul Mandell noted that much has changed since the pre-
design was issued – the 911 disaster, State budget cuts, 
technology changes, the 2005 Centennial, and the opportunity 
for use of the Ford Building. He noted that the pre-design gap 
was the issue of additional space required for the project. 
Nicky Giancola noted that as a team, we must not loose sense 
of the value of what we are undertaking. We need to be 
mindful of the security concerns and of the infrastructure 
needs 
Bob Loversidge discussed the need for bipartisan leadership 
support for this project. He then provided a description of the 
Ohio, Kansas and Utah State Capitol projects and Legislative 
process. 

na  
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3.  Leadership Meetings. 

There was discussion about the key meetings for the design 
team introductions and information gathering. It was noted 
that the senate is the key to this project in that they hold the 
majority of offices in the building (particularly in the East 
Wing - potential Phase 1) and the Governor and the House 
are expecting the Senate to propose a bill for capitol 
construction funding. 
It was noted that the CAAPB had some meetings scheduled 
to introduce the design team and that others would be set up 
through the week. 
Editors note: the following introductory meetings occurred this week: Rep. 
Matt Dean, Rep. Alice Hausman, Rep. Speaker Steve Sviggum, 
Senator Sheila Kiscaden, Senator Kenneth Langseth, Secretary of the 
Senate Pat Flahavan, and Director of Senate Media Services Steve 
Senyk, and members of the CAAPB Advisory Board. 
Meetings yet to be scheduled include: the Governor’s office, the Supreme 
Court, Sergeant at Arms Sven Lindquist, and then the scheduling of 
Tenant interview meetings. 

  

4.  Project Success steps. 
Bob Loversidge provided a history of what steps are 
recommended for capitol restoration success. 
He noted that the #1 component is a commitment from key 
legislatures, and the #2 component is a commitment from key 
staff, he noted the need for bi-partisan support throughout 
the project process.  
Bob also noted that it appears that numerous projects have 
been completed that are of a small picture variety and not 
necessarily looking to a big picture/long term solution. 
There was discussion about developing a strategy, based on 
the introductory/fact finding meetings that would work 
towards developing trust in the design team and its approach, 
look to establishing bi-partisan support for the project, and 
address legislative efficiency. 

 
 
 
 
 
 
 
 
Team 

 

5.  Bench marking trips. 
Bob Loversidge discussed potential bench marking trips. 
He inquired about past history with such trips and the 
potential to get participation by key legislatures. It was noted 
that key legislatures would not travel during session, but may 
after the session is complete. It was suggested that key staff 
also be identified to participate in the trip(s.) we discussed 
development of a presentation on State Capitol projects that 

ongoing  



Minnesota State Capitol Interior Restoration 
March 8, 2006 
Page 4 
 

 

 Item Action By Due 
could be used for key legislatures, staff and state personnel to 
demonstrate key issues and lessons learned. 
Bob suggested the following capitols may hold some key 
examples:  
Ohio – completed by SCA and a great example of visitor 
center development and the result of a bipartisan 
committee/support. 
Kansas – a phased project currently under construction with a 
wing complete, a wing in construction and a wing in design 
planning. 
Utah – an example of the recommended project delivery 
method. It is a major seismic upgrade project. 
Texas – a large capitol building with a very large visitor center. 
Michigan – completed years ago, but was also done by wings 
and was used as an example for the Ohio capitol project. 
U.S. Capitol – a large visitor center under construction with 
enhanced security planning, and the building is remaining 
operational through construction. 
U.S. Supreme Court – a Cass Gilbert building adjacent to the 
U.S. Capitol getting an HVAC upgrade. 
Wisconsin – a nearby capitol that has been completed. 

6.  Project Delivery. 
There was a discussion about the project delivery options 
available for this project, once it is funded. Becky Greco 
suggested that a Construction Manager at Risk (CMR) delivery 
may provide the best value and quality for this particular 
project. She noted that there are local contractors with 
restoration experience that would be interested in committed 
to this success of this project. There was discussion as to the 
appropriate time to involve a CMR in the process – it was 
noted that the either the end of the Schematic Design effort 
or the beginning of the Design Development effort would 
provide the optimal advantage. 
It was noted that the State of Minnesota may provide optional 
delivery methods on up to 5% of their projects. 
Kath Ouska requested that the design team provide a 
summary of how other projects, of this type, were completed. 

 
 
 
 
 
 
 
 
 
 
 
Team 

 

7.  Programming. 
Jayne Vandenburgh discussed the process proposed for 
Program verification. She noted that the team has assembled 
the information, from the Pre-design, into a one page/space 
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format for discussion, review and updating purposes. Jayne 
noted that the pre-design program did not incorporate the 
current State space standards and requested a copy of these 
standards form the State. 
The next step would be to schedule a Tenant Meeting and 
present the process of updating the program, then distribute 
the space sheets with the expectation that the departments 
would then note any additional changes form the 2001 effort 
for inclusion by the design team. It was noted that the Pre-
Design was seen to be more of an accounting of what exists 
than a big picture view of what is needed and what might be 
included in order to improve the work flow. 
She noted that there would be a follow up meeting to walk 
through the space with a Tenant representative and ask for a 
program sign-off. (This would be ideally scheduled the week 
of March 27-31.) 
It was determined that this process was a critical path item for 
the initial 6 week information period and would establish the 
base for Schematic design and relocation strategies.  
It was suggested that the scheduling should be through the 
Secretary of the Senate Pat Flahavan. 

SAO 

8.  Ongoing Work in the Capitol. 
There was discussion about the ongoing work in the Capitol 
involving the dome water penetration, plaster repair of 
ceilings and the re-painting of the murals. 
It was suggested that HGA and MDA call a meeting to 
discuss their activities within the Capitol building. It was 
noted that MDA has been working on the Capitol building for 
25 years. 

 
 
 
HGA 

 

9.  Project Process. 
Kath Ouska requested additional information about project 
work flow. It was noted that detailed 6 week plan will be 
included with the meeting notes of this meeting. 
There was discussion about a project web site with links to the 
State Architects Office, the MHS, and the Capitol 
information. The web site would provide updates on the 
status and progress of the Interior Restoration process. It was 
determined that this would be continued to be explored in 
future meetings. 

 
HGA 
 
Ongoing 

 

10.  Other items. 
There was a review of the Committees proposed with a 
suggestion to include Gordy Specht (Plant Management) on 

 
HGA 
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the Steering Committee meeting schedule for inclusion in 
meetings as required. 
 

 
 
 

11.  Kermit Olson requested additional information about the 
existing infrastructure documentation. 

State  

 
The next meeting is scheduled for (the week of March 27 - 31). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-01-06 steering committee #1 
notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 10, 2006 

MEETING 
 Purpose: CAAPB Advisors Meeting 
 Date: March 2, 2006 Time: 2:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us  

 Paul Mandell CAAPB Paul.mandell@state.mn.us  
 Rosemary McMonigal McMonigal Architects, Inc. rosemary@mcmonigal.com  
 Thomas R. Blanck Thomas Blanck Architect tblanck@comcast.net  
 William Sanders Sanders Wacker Bergly, Inc. wsanders@swbinc.omc  
 Bob Loversidge SCA rdl@sca-ae.com  
 Terry Sullivan SCA sullivan@sca-ae.com  
 Jayne Vandenburgh SCA jmv@sca-ae.com  
 Dave Vottero SCA dvottero@sca-ae.com  
 Michael Bjornberg HGA mbjornberg@hga.com  

 
COPIES: Those Present   

 File   
 Becky Greco HGA bgreco@hga.com 
 Linda Kane SAO Linda.kane@state.mn.us 
 Lt. Governor Carol Molnau Governor’s Office Carol.molnau@state.mn.us 

 
 Item Action By Due 
1.  Purpose. 

The purpose of this meeting was an introduction of the design 
team to members of the CAAPB Advisory Board, to update 
the Advisory Board on activities of the week and to discuss 
future project steps. 

none  
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2.  What the team has heard and learned this week. 

We discussed the informational meetings that have occurred 
and the resulting conclusions. 

•  The Senate is the key to the project receiving funding 
and moving forward. 

•  There is a need for bipartisan political support for the 
Capitol restoration process. 

•  Bench marking trips are seen as a possibility, but 
would need to occur after the Legislative session. 

•  The pre-design report assumed a new Administrative 
building would be built to accommodate Senate office, 
but that there is no political momentum at this time 
for another Government office building. This implies 
that the pre-design direction is no longer valid and a 
new plan needs to be developed that addresses the 
Senate space and relocation options. The pre-design 
indicated that the hearing rooms in the Capitol would 
be relocated into this new building providing 
additional office space in the capitol. Bob 
recommended that the capitol contain the “public 
functions” such as hearing rooms and a visitor center 
as the primary focus with support staff located within 
the capitol as well. 

•  Bob noted that it seems there has been a history of 
small quick fix projects within the capitol and that 
these have not been able to address “big picture, long 
term solutions” resulting in a less effective use of 
resources. 

•  The design team suggests development of a “plan,” 
then an effort to sell the plan and finally move into 
implementing the plan. 

  

3.  Team Space. 
It was noted that the design team will be headquartering in the 
previous Judicial Dining room (B26, B27.) Gordy Specht will 
be providing a key to the space, updating the lighting,  
installing an area rug and furniture. The team will use the 
space as an area to store coats, files, drawings, laptop 
computers, etc.  

Dept of 
Admin 

 

4.  Other Recommended Meetings. 
It was recommended that the design team meet with the Chair 
of the CAAPB Advisory Board (Lt. Governor Molnau) prior 
to the next CAAPB Advisory Board meeting. 

HGA  
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A potential meeting with the Friends of the Capitol. 
5.  Other information. 

It was noted that Governor Pawlenty is a member of the 
Presidential Advisory Council on Historic Preservation. He 
was appointed by President Bush. It was also noted that the 
national Preservation Conference will be in St Paul in October 
of 2007 and that this will likely generate interest in the Capitol 
building and its plans for restoration. 

none  

6.  Concerns. 
Tom Blanck discussed his concerns that any “enhanced 
security” planning does not overwhelm the public experience 
of the building in terms of access to the Capitol building and 
visual presentation of the capitol building. 
Rosemary asked about an updated 6 week plan for the project. 
The design team noted that the 6 week plan will be updated 
shortly, but that the general plan is to complete the following 
tasks: 

•  A project directory, noting key contacts and 
Committee members, 

•  A comprehensive set of building documents indicating 
historic layouts, current layouts and prior construction 
projects, 

•  An updated building facility program, based on tenant 
interviews and summaries, 

•  A summary of the information assembled to date and 
the information required to proceed, 

•  An updated project schedule, 

•  A summary response to the projected project budget 
costs presented in the Pre-design, 

•  Options for a project web site and building display. 
It was noted that the prior month was dedicated to 
negotiating the Contract (signed March 1,) and researching 
available building documentation. 

ongoing  

The next meeting is scheduled for (the week of March 27 - 31). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-02-06 msc meeting.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 10, 2006 

MEETING 
 Purpose: Weekly Review Meeting #2 
 Date: March 6, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Michael Bjornberg HGA mbjornberg@hga.com 
    

 
COPIES: Those Present   

 File   
 Linda Kane SAO Linda.kane@state.mn.us 
 Becky Greco HGA bgreco@hga.com 
 Robert Loversidge SCA rdl@sca-ae.com 
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 

 
 Item Action By Due 
1.  Purpose. 

This meeting is the second in a series of weekly update 
meetings schedule for representatives from CAAPB, SAO and 
the HGA/SCA design team.  

none  

2.  General. 
Michel updated Nancy, Paul and Linda on the content and 
discussion that has occurred in the various meetings of last 
week with key Legislators and staff. 

info  
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3.  Key Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  State Finance Meeting on Wednesday @ 4:30. 

•  A meeting with Senator Langseth at 3:00 p.m. prior to 
the Finance meeting. 

•  Mid- April Conference Committee resolutions – (this 
is a key in terms of the time for developing a plan 
involving the Senate relocation and phasing of 
construction.) 

info  

4.  Suggested meetings. 

•  Governor’s office (Bob Schroeder) 

•  Supreme Court (Jeff Shorba) (sp?) 

•  Rebecca Spartz 

•  Carolyn Kompelien and Bev Kroiss (for an 
understanding of who occupies what space in the 
building.) 

•  Sven Lindquist (Senate Sergeant at Arms) 

•  Senator Senjem (Capitol Investment Committee) 

•  Representative Marty Seifert (Chair State Government 
Finance Committee) 

Team  

5.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 

ongoing  

6.  Team Space. 
We discussed the team space and display. It was noted that 
the team space will be coordinated by Gordy Specht and that 
the display should be coordinated with Carolyn Kompelien. 

HGA  

    
 
The next meeting is scheduled for (Monday March 13 @ 1:30 @ CAAPB). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-06-06 caapb meeting #02 
notes.doc 



Monday March 6, 2006  
Capitol Meeting Agenda items 
 

•  General discussion about last week’s meetings. 
•  Pre-design comments from Bob Loversidge. 
•  Programming/user meetings next steps. 
•  Benchmarking trips/presentations. 
•  Public Display. 

 
 
Meetings last week: 
Representative Matt Dean 
Representative Alice Hausman (Capitol Investment Committee) 
Representative Mary Holberg (introduction – Transportation) 
Senator Sheila Kiscaden (Capitol Investment Committee) 
Senator Kenneth Langseth (Capitol Investment Committee) 
Representative Steve Sviggum (Speaker of the House) 
President James Metzen (introduction) (Capitol Investment Committee) 
Secretary of the Senate Pat Flahavan 
Director of Senate Media Services Steve Senyk 
Reporter Mary Lahammer 
Rosemary McMonigal (CAAPB Advisory Board) 
Tom Blanck (CAAPB Advisory Board) 
William Sanders (CAAPB Advisory Board) 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 10, 2006 

MEETING 
 Purpose: Legislative Introductory meetings 
 Date: Week of February 28 - March 3, 2006 Time: various 
 Location:  State Capitol Complex 
 
PRESENT: Michael Bjornberg HGA mbjornberg@hga.com 

 Bob Loversidge SCA rdl@sca-ae.com 
 Nancy Stark CAAPB Nancy.stark@state.mn.us 
 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Jayne Vandenburgh SCA jmv@sca-ae.com 
    

 
COPIES: File   

 Becky Greco HGA bgreco@hga.com 
 Linda Kane SAO Linda.kane@state.mn.us 
    

 
 Item Action By Due 
1.  General Notes. 

Through the week of February 28 – March 3, 2006 the design 
team had a variety of introductory meetings with Legislative 
personnel and staff. These meetings were intended to 
introduce the team of HGA/SCA to these keep Capitol staff, 
to discuss the capitol project funding requests and to acquire 
background information about the capitol project history. The 
design team was accompanied by CAAPB to some meetings, 
Friends of the Capitol to a meeting and some individually 
attended. 

none  
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2.  Meetings. 

The following list indicates some of the meetings attended 
that do not have separate meeting notes elsewhere. 
Rep. Matt Dean, Rep. Alice Hausman, Rep. Speaker Steve 
Sviggum, Senator Sheila Kiscaden, Senator Kenneth Langseth, 
Secretary of the Senate Pat Flahaven, and Director of Senate 
Media Services Steve Senyk, and members of the CAAPB 
Advisory Board. 
Meetings yet to be scheduled include: the Governor’s office, 
the Supreme Court, Sergeant at Arms Sven Lindquist, and 
then the scheduling of Tenant interview meetings. 

none  

    
 
The next meeting is scheduled for (ongoing). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-10-06 msc notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 15, 2006 

MEETING 
 Purpose: Weekly Review Meeting #3 
 Date: March 14, 2006 Time: 10:45 a.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Michael Bjornberg HGA mbjornberg@hga.com 
 Linda Kane SAO Linda.kane@state.mn.us 

 
COPIES: Those Present   

 File   
 Becky Greco HGA bgreco@hga.com 
 Robert Loversidge SCA rdl@sca-ae.com 
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 

 
 Item Action By Due 
1.  Purpose. 

This meeting is the third in a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
Michel updated Nancy, Paul and Linda on the content and 
discussion that has occurred in the various meetings of last 
week with key Legislators and staff. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  Follow-up State Government Finance Committee 
hearing is scheduled for Tuesday March 21, time tbd. 

•  Next Schooley Caldwell trip to Minnesota is scheduled 
for the week of March 27-31. During this time we plan 
to schedule meetings with the Steering Committee, 
Advisory Committee and Tenant Committee (they 
may be a joint meeting in that many are members of 
multiple committees,) Lt. Governor Molnau, CAAPB 
Advisors, Steve Sviggum, Dean Johnson and other key 
Legislators. 

•  Mid- April Conference Committee resolutions – (this 
is a key in terms of the time for developing a plan 
involving the Senate relocation and phasing of 
construction.) 

•  Easter break is scheduled for April 12 – 18, and as 
such the Legislators will be mostly unavailable from 
April 10 – 21. 

info  

4.  Suggested meetings to be scheduled. 

•  Governor’s Office (Bob Schroeder) 

•  Supreme Court (Jeff Shorba)  

•  Rebecca Spartz 

•  Carolyn Kompelien and Bev Kroiss (for an 
understanding of who occupies what space in the 
building.) 

•  Sven Lindquist (Senate Sergeant at Arms) 

•  SIS Director Jim Greenwalt 

•  Senator Senjem (Capitol Investment Committee) 

•  Representative Marty Seifert (Chair State Government 
Finance Committee) 

•  Lt. Governor Carol Molnau 

•  Senate Majority Leader Dean Johnson 

•  Senate Minority Leader Dick Day 

•  House Majority Leader Erik Paulsen 

•  House Minority Leader Matt Entenza 

•   

HGA  
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5.  Web Site. 

There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 

ongoing  

6.  Team Space. 
We discussed the team space and display. It was noted that 
the team space will be coordinated by Gordy Specht and that 
the display should be coordinated with Carolyn Kompelien. 

HGA  

7.  Dome Repair Work. 
We discussed the planned dome repair work and funding 
request. When approved, it will require scaffolding in the 
rotunda for the duration of repair work. Ideally, this work will 
be funded and completed prior to the State Sesquicentennial 
celebrations.  
CAAPB noted that there is humidity study relative to the 
dome that will be forwarded to HGA, by the SAO. 
 

info 
 
 
 
 
SAO 

 

8.  Programming. 
It was noted the design team has prepared the program room 
sheets and is ready for the Tenant introductory meetings. 
Michael offered the 3 ring binder for review. It was 
determined that CAAPB and SAO would not require a 
working copy, but prefer a copy of the completed document. 
It was noted that the Pre-design had assumed there would be 
a new Administrative building constructed for the Senate and 
for swing space. It his highly likely that this scenario will not 
occur. A more likely scenario will involve the use of space in 
the Capitol, at other buildings on the capitol Complex and 
possibly the Ford Building. We discussed how the information 
on swing space/temporary needs might be addresses. It was 
concluded that general questions would be asked in the 
Tenant interview process inquiring about temporary needs 
during the construction process: adjacencies, technical needs 
and shared facilities. 
If use of the Ford Building is approved, then there will need 
to be additional effort to plan and present the swing space 
options to Tenants. 
HGA/SCA will initiate the meetings with Tenant groups. 

Info 
 
 
 
 
HGA/SCA 
 
 
 
 
 
 
 
 
Info 
 
HGA 

 

9.  Other. 
Linda Kane noted that there is currently discussion and 
legislation proposed for Net Zero CO2 emissions targeting 
new building construction and renovation of existing 

 
Info 
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buildings. If approved, this may impact the restoration 
planned. There would be an opportunity to buy “green 
energy” associated with this proposal. The key legislators 
involved are noted to be: Senator Sandra Pappas, Senator 
Steve Kelley, and Senator Ellen Anderson. 
 

 
The next meeting is scheduled for (Monday March 20 @ 1:30 @ CAAPB). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-14-06 caapb meeting #03 
notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 23, 2006 

MEETING 
 Purpose: Weekly Review Meeting #4 
 Date: March 20, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Michael Bjornberg HGA mbjornberg@hga.com 
 Linda Kane SAO Linda.kane@state.mn.us 

 
COPIES: Those Present   

 File   
 Becky Greco HGA bgreco@hga.com 
 Robert Loversidge SCA rdl@sca-ae.com 
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 

 
 Item Action By Due 
1.  Purpose. 

This meeting is the fourth in a series of weekly update 
meetings schedule for representatives from CAAPB, SAO and 
the HGA/SCA design team.  

none  

2.  General. 
Michel updated Nancy, Paul and Linda on the content and 
discussion that has occurred in the various meetings of last 
week with key Legislators and staff. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  House Finance Committee Hearing on Tuesday 
March 21 @ 8:45 a.m. 

•  Senate Bonding Bill on Wednesday March 21 @ 6:00 
p.m. 

•  Next Schooley Caldwell trip to Minnesota is scheduled 
for the week of March 27-31. During this time we plan 
to schedule meetings with the Steering Committee, 
Advisory Committee and Tenant Committee (they 
may be a joint meeting in that many are members of 
multiple committees,) Lt. Governor Molnau, CAAPB 
Advisors, Steve Sviggum, Dean Johnson and other key 
Legislators. 

•  An Advisory Committee meeting is scheduled for 
Wednesday March 29 @ 2:00 p.m. in Capitol Building 
Room #118. 

•  Mid- April Conference Committee resolutions – (this 
is a key in terms of the time for developing a plan 
involving the Senate relocation and phasing of 
construction.) 

•  Easter break is scheduled for April 12 – 18, and as 
such the Legislators will be mostly unavailable from 
April 10 – 21. 

info  

4.  Suggested meetings to be scheduled. 

•  Governor’s Office (Bob Schroeder/ Tom Hanson) 

•  Supreme Court (Jeff Shorba)  

•  Rebecca Spartz 

•  Senator Senjem (Capitol Investment Committee) 

•  Representative Marty Seifert (Chair State Government 
Finance Committee) 

•  Lt. Governor Carol Molnau 

•  Senate Majority Leader Dean Johnson 

•  Senate Minority Leader Dick Day 

•  House Majority Leader Erik Paulsen 

•  House Minority Leader Matt Entenza 

•   

HGA  
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5.  Web Site. 

There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 

Ongoing 
 
 
Team 
 

 

6.  Team Space. 
We discussed the team space and display. It was noted that 
the team space will be coordinated by Gordy Specht and that 
the display should be coordinated with Carolyn Kompelien. 
As of March 22, this space is yet to be prepared for use. It will 
need light bulbs replaced, a floor surface, a table and power 
connection. 

HGA 
 
 
 
State 

 

7.  Dome Repair Work. 
We discussed the planned dome repair work and funding 
request. When approved, it will require scaffolding in the 
rotunda for the duration of repair work. Ideally, this work will 
be funded and completed prior to the State Sesquicentennial 
celebrations.  
CAAPB noted that there is humidity study relative to the 
dome that will be forwarded to HGA, by the SAO. 
 

info 
 
 
 
 
SAO 

 

8.  Programming. 
It was noted the design team has prepared the program room 
sheets and is ready for the Tenant introductory meetings. 
Michael offered the 3 ring binder for review. It was 
determined that CAAPB and SAO would not require a 
working copy, but prefer a copy of the completed document. 
It was noted that the Pre-design had assumed there would be 
a new Administrative building constructed for the Senate and 
for swing space. It his highly likely that this scenario will not 
occur. A more likely scenario will involve the use of space in 
the Capitol, at other buildings on the capitol Complex and 
possibly the Ford Building. We discussed how the information 
on swing space/temporary needs might be addresses. It was 
concluded that general questions would be asked in the 
Tenant interview process inquiring about temporary needs 
during the construction process: adjacencies, technical needs 
and shared facilities. 
If use of the Ford Building is approved, then there will need 
to be additional effort to plan and present the swing space 

Info 
 
 
 
 
HGA/SCA 
 
 
 
 
 
 
 
 
Info 
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options to Tenants. 
HGA/SCA will initiate the meetings with Tenant groups. 

 
HGA 

9.  LKPB engineering Information. 
Linda Kane noted that there should be a disk of information 
forthcoming from LKPB relative to the mechanical and 
electrical work to date. 

 
SAO 

 

10.  Project Schedule. 
There was a request for the Design Team to provide an 
updated project schedule (design/construction/funding) for 
discussion. 

Team  

11.  Corridor Display of Design Team. 
There was discussion about the corridor display planned to 
introduce the design team and the project. HGA noted that 
this was currently being planned and hoped to have a draft of 
the display boards by the next Monday meeting. The purpose 
of the boards is to provide building tenants with information 
about the new team, the planned project and what to expect in 
the process. 
It was noted that HGA will need to apply for a permit to set 
up the display – Bernie 651.296.0797. It was noted that we 
should tell Bernie that CAAPB, SAO and MNHS are aware of 
this display. 

Team  

12.  Meeting Notes Corrections: 
The following corrections, of prior meeting notes, were 
requested: 
February 28, 2006: CAAPB noted that Miller Dunwiddie is 
working on resolving the dome water penetration issues and 
expects to begin activity in June and be complete by year’s 
end, if funded in this Bonding Session. 
March 10, 2006: Rep. Matt Dean, Rep. Alice Hausman, Rep. 
Speaker Steve Sviggum, Senator Sheila Kiscaden, Senator Keith 
Langseth, Secretary of the Senate Pat Flahaven, and Director of 
Senate Media Services Steve Senyk, and members of the 
CAAPB Advisory Board. 
 
February 15, 2006: Peter Wattson   (Senate Counsel) 
 

  

13.  Ford Building Tour. 
HGA noted that it would be advantageous to have a tour of 
the Ford Building next week while Bob Loversidge is in town. 
SAO to organize. 

SAO  
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14.     
 
The next meeting is scheduled for (Monday March 27 @ 1:30 @ CAAPB). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-20-06 caapb meeting #04 
notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 30, 2006 

MEETING 
 Purpose: Weekly Review Meeting #5 
 Date: March 27, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Michael Bjornberg HGA mbjornberg@hga.com 
 Linda Kane SAO Linda.kane@state.mn.us 

 
COPIES: Those Present   

 File   
 Becky Greco HGA bgreco@hga.com 
 Robert Loversidge SCA rdl@sca-ae.com 
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Bob Loversidge SCA  
 Jayne Vandenburgh SCA  
 Terry Sullivan SCA  

 
 Item Action By Due 
1.  Purpose. 

This meeting is the fifth in a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
Michel updated Nancy, Paul and Linda on the content and 
discussion that has occurred in the various meetings of last 
week with key Legislators and staff. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  Schooley Caldwell representatives (Bob, Jayne, and 
Dave) will be in town from Tuesday night through 
Friday night (28-31.) During this time we plan to 
schedule meetings with CAAPB (9:00 a.m. 
Wednesday, March 29,) the Steering Committee, and 
Advisory Committee (Wednesday, March 29 @ 2:00 
p.m.,) and Representative Dorman (Thursday, March 
30 @ 1:00 p.m.).  

•  The next Schooley Caldwell trip to Minnesota is 
scheduled for the week of April 24-27. There is a 
CAAPB Advisors meeting scheduled for April 26. It 
was also noted that this time period will be a critical 
review opportunity (this is a key in terms of the time 
for developing a plan involving the Senate relocation 
and phasing of construction.) due to Mid- April 
Conference Committee resolutions. There are planned 
follow-up visits tentatively set for May 22-24 and June 
26-30. 

•  Easter break is scheduled for April 12 – 18, and as 
such the Legislators will be mostly unavailable from 
April 10 – 21. 

info  

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
We discussed the team space and display. It was noted that 
the team space will be coordinated by Gordy Specht and that 
the display should be coordinated with Carolyn Kompelien. 
As of March 27, this space is yet to be prepared for use. It will 
need light bulbs replaced, a floor surface, a table and power 
connection. 

HGA 
 
 
 
State 

 

6.  LKPB engineering Information. 
Linda Kane noted that there should be a disk of information 
forthcoming from LKPB relative to the mechanical and 
electrical work to date. 

 
SAO 
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7.  Project Schedule. 

There was a request for the Design Team to provide an 
updated project schedule (design/construction/funding) for 
discussion. 

Team  

8.  Corridor Display of Design Team. 
There was discussion about the corridor display planned to 
introduce the design team and the project. HGA noted that 
this was currently being planned and hoped to have a draft of 
the display boards by the next Monday meeting. The purpose 
of the boards is to provide building tenants with information 
about the new team, the planned project and what to expect in 
the process. 
It was noted that HGA will need to apply for a permit to set 
up the display – Bernie 651.296.0797. It was noted that we 
should tell Bernie that CAAPB, SAO and MNHS are aware of 
this display. 
Michael provided draft display board layouts for 3 of the 4 
boards, for review. The boards are addressing the following 
topics: Project Team, Key Team Members, The Project, and 
The Building Significance. 

Team 
 
 
 
 
 
HGA 
 
 
 
Ongoing 

 

9.  Ford Building Tour. 
HGA noted that it would be advantageous to have a tour of 
the Ford Building next week while Bob Loversidge is in town. 
SAO to organize. 
The Ford Building Tour has been set for Thursday @ 2:30 
p.m. and will be led by Gordy Specht. 

SAO 
 
 
 
Team 

 

10.     
 
The next meeting is scheduled for (Monday April 3 @ 1:30 @ CAAPB). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-27-06 caapb meeting #05 
notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  March 30, 2006 

MEETING 
 Purpose: Advisory Committee Meeting #1    
 Date: March 29, 2006 Time: 2:00 p.m. 
 Location:  Capitol Building Room #118 
 
PRESENT: Justice Paul Anderson Supreme Court  

 Mark Buechel MNHS  
 Don Crosby House  
 Patrick Flahaven Senate  
 Nicky Giancola Dept. of Administration  
 Jim Greenwalt Senate  
 Jynell Brist (Bob Schroeder) Governor’s Office  
 Linda Kane State Architect’s Office  
 Carolyn Kompelien MNHS  
 Bev Kroiss Dept. of Administration  
 Sven Lindquist Senate  
 Albin Mathiowetz House  
 Paul Mandell CAAPB  
 Troy Olsen House  
 Gail Romanowski House  
 Faye Sparks (Sen. Metzen) Senate  
 Gordy Specht Plant Management  
 Nancy Stark CAAPB  
 Peter Wattson Senate  
 Bob Loversidge HGA+SCA  
 Jayne Vandenburgh HGA+SCA  
 Kermit Olson HGA+SCA  
 Michael Bjornberg HGA+SCA  

 
COPIES: Those Present   

 Becky Greco HGA+SCA  
 Sen. Cal Larson Senate  
 Jim Johnson Intertec  
 Rep. Matt Dean House  
 Rep. Alice Hausman House  
 Marge Collins Senate  
 Kathy Zajac Supreme Court  
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 Item Action By Due 
1.  PURPOSE 

The purpose of this meeting was to introduce the Design 
Team (HGA+SCA) to the Advisory Committee, discuss the 
Schematic Design process for the Interior Restoration, to 
discuss the Program Verification process, and to generally 
note our observations to date. 

Info  

2.  Introductions. 
Nancy Stark discussed the Selection Process that resulted it 
the selection of HGA+ SCA design team and the goals of this 
process. 

Info  

3.  Committee Structure. 
Michael Bjornberg presented the Committee Structure and the 
planned frequency of meetings by them: 
Steering Committee (Monthly meetings) 
Advisory Committee (Bi-monthly meetings) 
Tenant Committee (Individual program verification meetings) 
Michael also noted that there is a weekly meeting involving 
CAAPB, SAO and the Design Team to review the project 
progress and set agendas for activity. 
There was discussion about the role of each Committee and 
the additional attendees for the Committees. It was suggested 
that the Attorney General’s Office was not represented at this 
meeting, but should be. It was noted that the attorney 
General’s office was part of the Tenant Committee. 
Consideration would be given to including the Attorney 
General’s Office on the Advisory Committee. 
A question was offered as to how the committees were 
formed. Nancy Stark noted that the committees were 
reformed based on the Pre-design Committee structure. 

Info 
 
 
 
 
 
 
 
CAAPB, 
SAO 

 

4.  Project Schedule. 
Michael Bjornberg noted that the Schematic Design process is 
intended to address the entire building with recommendations 
on potential phasing options. The schedule for this was 
organized into 3 main activities. 
The “first 6 weeks” are structured to develop: an 
understanding of the Pre-Design process, the existing building 
condition, the historical preservation approach, a project web-
site and a ground floor informational display. 
The “next 6 weeks” are structured to develop: a preliminary 
design approach, a construction schedule, a project cost 

Info  
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estimate update, and a relocation plan. 
The final portion is structured for development of the 
Schematic Design documentation.  
This entire process sis to be completed by year end of 2006. 

5.  Building Significance. 
Michael noted the significance of this particular State Capitol 
Building, designed by Cass Gilbert, and the need to 
communicate the importance of this historic resource to 
people. This building is noted having a historical significance 
in the American renaissance Movement and to be significant 
in its artistry. 
Michael noted that the design team is developing a series of 
display boards to be set up on the ground floor of the Capitol 
adjacent to the capitol Complex model. Michael offered 
viewing of drafts of 3 of the 4 boards to be installed.  

Info 
 
 
 
 
 
Info 

 

6.  Project Opportunities. 
Bob Loversidge noted the significance of this Schematic 
design process. He noted that the building has been through 
numerous smaller projects, but that this effort is intended to 
be a comprehensive effort looking to the next 100 years and 
that this project should be viewed as a Legacy project. He 
noted that besides the ADA upgrades, the HVAC, Electrical 
Improvements, Technology and Security Improvements, - this 
project offers a larger opportunity to “do it right” for this 
building. “Doing it right” includes understanding the 
Legislative process, the function of Government and Public 
Participation, and the nature of change. 
He noted that there will likely be change and there is a 
“trauma of change” that we will need to accommodate and 
understand. He noted that we will look at numerous options 
early on to maximize the opportunities. This may include 
looking for “found space,” shaking things up a bit, and bench 
marking of similar Capitol building projects. 
Bob noted that all decisions will be guided by The Secretary of 
the Interior’s Guidelines and Standards and by Cass Gilbert’s 
original documents and wherever possible by Cass Gilbert’s 
intent. He noted that this would result in responsible design 
options as a goal. 

Info  

7.  Project Goals. 
Michael Bjornberg reiterated the Project Goals: 
Preservation of the Historic Resource of the Minnesota State 
Capitol. 

Info  
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Facilitate Interaction between the Public Citizens of 
Minnesota and their State Government. 
Optimum utilization of the Tenant Space in the Capitol. 

8.  Program Verification Process. 
Michael indicated that the Pre-Design Space Program 
verification process was a critical piece to the “first 6 weeks” 
plan and to the Schematic Design process – and also that the 
information would be used with any temporary relocation 
planning. He noted that it has been difficult to establish the 
appropriate people for distribute of the existing information 
required to be updated.  
Jayne Vandenburgh  and Michael  discussed the urgent need 
to verify the pre-design program document. It was noted that 
this document is more than 5 years old now and was based on 
the assumption that there would be a new State Office 
building built prior to the capitol restoration process. The 
design team has compiled the information into packets 
organized by Tenant groups and then onto single sheets 
organized by room.  
It was requested that Tenant Group contacts be established 
for the design team liaisons. 
It was noted that there may be additional Tenant information 
required from the following groups: 

•  Lobbyists 

•  Building Visitors & Educational Tours – Carolyn 
Kompelien suggested that the design team develop a 
questionnaire for MNHS distribution to building 
visitors and tour groups. 

Info 
 
 
 
 
 
Info 
 
 
 
 
 
Tenants 
 
 
 
Team 
Team 

 

9.  Comments. 
The design team requested that each person present offer 
some comments about the key aspects of the project as they 
see them and the intended goals. This was done in a round 
robin format and duly noted. 

Info  

10.  Project Communication. 
We discussed the importance of communication of the design 
process. It was noted that there are plans for development of 
a web site to provide ongoing access to project information – 
this is being developed by the State and the Design Team. It 
will likely reside on the State’s web site with a link to 
information supplied by the design team There is also the 
Informational display noted above to be installed in the 
Capitol (it was suggested by Justice Paul Anderson that a 

Team  
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contact name and phone number be included in the display 
information) – the display will have a contact name, phone 
number and the web site link (when established.) The display 
is intended to provide background information on the design 
team, the project goals,  the design process, and the building 
significance – as the  project design develops we will ad 
additional display boards to illustrate this project and similar 
examples of Capitol Restorations. 

11.  Next Steps. 
The Design team noted that they intend to complete the 
Program Verification process and to begin to develop concept 
sketches for the restoration. These will be available for review 
and comment at the next meting.  

Info  

 
The next meeting is scheduled for (tentatively April 24-27). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
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Minnesota State Capitol Interior Restoration 

Advisory Committee Meeting 
March 29, 2006 

2:00 P.M.,  
Capitol Building Room #118 

 
Invited Attendees:  

Department of Administration:  
Nicky Giancola, Linda Kane, Gordy Specht, Bev Kroiss. 

CAAPB:  
Nancy Stark, Paul Mandell. 

Minnesota Historical Society:  
Carolyn Kompelien, Mark Buechel. 

Governor’s Office:  
Bob Schroeder, Tom Hanson 

Senate:  
Patrick Flahaven, Jim Greenwalt, Peter Wattson, Sven Lindquist, Jim Metzen, Cal Larson.  

House of Representatives:  
Gail Romanowski, Don Crosby, Matt Dean, Alice Hausman, Troy Olsen. 

Supreme Court:  
Justice Paul Anderson, Kathy Zajac. 

Office of Enterprise Technology: 
Jim Johnson. 

HGA+SCA: 
Bob Loversidge, Michael Bjornberg, Jayne Vandenburgh, Dave Vottero 
 
 

 
AGENDA 

Introduction of HGA+SCA Team – (Capitol Restoration Collaborative) 
 
Project Scope Description 
 
Project Schedule  
 
Project Goals: 
Initial Goals: Program Verification/Process, Building Verification, Historical 
Approach, Systems Summaries, Project Web Site, Ground Floor Display. 
Secondary Goals: Preliminary Design Concepts, Project Construction Schedule: 
Project Estimate Summaries, Relocation Planning. 
Results: Schematic Design, Construction Schedule, Project Cost Estimate with 
Funding Cycle Recommendations, Relocation Plan,  
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  April 4, 2006 

MEETING 
 Purpose: Weekly Review Meeting #6 
 Date: April 3, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Michael Bjornberg HGA mbjornberg@hga.com 
 Linda Kane SAO Linda.kane@state.mn.us 

 
COPIES: Those Present   

 File   
 Becky Greco HGA bgreco@hga.com 
 Robert Loversidge SCA rdl@sca-ae.com 
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Bob Loversidge SCA  
 Jayne Vandenburgh SCA  
 Terry Sullivan SCA  

 
 Item Action By Due 
1.  Purpose. 

This meeting is the sixth in a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
Michel updated Nancy, Paul and Linda on the content and 
discussion that has occurred in the various meetings of last 
week with key Legislators and staff. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is 
scheduled for the week of April 24-27. It was also 
noted that this time period will be a critical review 
opportunity (this is a key in terms of the time for 
developing a plan involving the Senate relocation and 
phasing of construction.) due to Mid- April 
Conference Committee resolutions. There are planned 
follow-up visits tentatively set for May 22-24 and June 
26-30. 

•  We discussed setting up a Capitol Restoration Summit 
meeting for April 25 or 26. It was determined to add 
Commissioner Dana Badgerow to the invited 
attendees. Nancy to set up a meeting with 
representatives form the Governor’s office to discuss 
the Summit Agenda and the Governor’s availability. 
Michael will also attend. 

Info 
 
 
 
 
 
 
 
 
 
CAAPB 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
We discussed the team space and display. It was noted that 
the team space will be coordinated by Gordy Specht and that 
the display should be coordinated with Carolyn Kompelien. 
 
Michael provided 11x17 draft display boards for review and 
comment. It is likely that they will be installed once the permit 
is approved (hopefully by weeks’ end.) 

HGA 
 
 
 
HGA 

 

6.  LKPB engineering Information. 
Linda Kane noted that there should be a disk of information 
forthcoming from LKPB relative to the mechanical and 
electrical work to date. 

 
SAO 

 

7.  Project Schedule. 
There was a request for the Design Team to provide an 
updated project schedule (design/construction/funding) for 

Team  
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discussion. 
8.  Programming. 

Michael noted that he had a conversation with Sven Lindquist 
relative to verifying the Pre-Design Program document. Sven 
noted that he and Jim Greenwalt will sit down with the 
Design team and review the program sheets for the Capitol 
tenants. Sven will call Michael once the session calendar is 
settled and schedule a time to meet. 

TEAM  

9.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 

 
HGA 

 

10.  Updated Committee List. 
We discussed suggested additions for the Advisory 
Committee. It was noted that Michael would add Troy Olsen 
(House,) Albin Mathiowetz (House,) and Rebecca Spartz 
(Attorney General,) and Cheri Frandrup (Capitol Security) to 
the list. Michael will then forward updated list to CAAPB and 
SAO. 

 
HGA 

 

11.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
April: Summit Meeting, Steering Committee Meeting, Bev 
Kroiss and Dana Badgerow Meeting, Tom Blanck Meeting 
(N.Y. Historical Society information.) 
May: Advisory Committee Meeting. 
June: CAAPB Advisors Board Meeting, Steering Committee 
Meeting. 
Nancy requested a list of dates for the trips of SCA to be 
forwarded to her for setting up the meetings - Michael will do 
so ASAP. 

 
 
 
 
 
 
 
 
HGA/SCA 

 

 
The next meeting is scheduled for (Monday April 10 @ 1:30 @ CAAPB). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  April 11, 2006 

MEETING 
 Purpose: Weekly Review Meeting #7 
 Date: April 10, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Michael Bjornberg HGA mbjornberg@hga.com 
 Linda Kane SAO Linda.kane@state.mn.us 

 
COPIES: Those Present   

 File   
 Becky Greco HGA bgreco@hga.com 
 Robert Loversidge SCA rdl@sca-ae.com 
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Bob Loversidge SCA  
 Jayne Vandenburgh SCA  
 Terry Sullivan SCA  

 
 Item Action By Due 
1.  Purpose. 

This meeting is the seventh in a series of weekly update 
meetings schedule for representatives from CAAPB, SAO and 
the HGA/SCA design team.  

none  

2.  General. 
Michael updated Nancy and Linda on the content and 
discussion that has occurred in the various meetings of last 
week and with the team activities. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is 
scheduled for the week of April 24-27. It was also 
noted that this time period will be a critical review 
opportunity (this is a key in terms of the time for 
developing a plan involving the Senate relocation and 
phasing of construction.) due to Mid- April 
Conference Committee resolutions. There are planned 
follow-up visits tentatively set for May 22-24 and June 
26-30. 

•  We discussed setting up a Capitol Restoration Summit 
meeting for April 25 or 26. Nancy to set up a meeting 
with representatives form the Governor’s office to 
discuss the Summit Agenda and the Governor’s 
availability. Michael will also attend. 

•  Nancy is drafting a letter to distribute to the meeting 
invited attendees. 

Info 
 
 
 
 
 
 
 
 
 
CAAPB 
 
 
 
CAAPB 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
We discussed the team space and display. It was noted that 
the team space will be coordinated by Gordy Specht and that 
the display should be coordinated with Carolyn Kompelien. 
 
Michael provided 11x17 draft display boards for review and 
comment. It is likely that they will be installed once the permit 
is approved (hopefully by weeks’ end.) 
Michael noted that Carolyn has reviewed the boards and that 
the Permit has been applied for through Bernie Steel of Plant 
Management. HGA is waiting for a response. Michael to 
follow-up on status. 

HGA 
 
 
 
 
 
 
HGA 

 

6.  LKPB Engineering Information. 
Linda Kane noted that there should be a disk of information 

 
SAO 
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forthcoming from LKPB relative to the mechanical and 
electrical work to date. 
HGA received a disk and hard copy of information relative to 
the LKPB heating system upgrade in the Capitol. Linda noted 
that the disk contained PDF’s and she had requested CAD 
files – they will be forthcoming. She also noted that the 
electrical system upgrade documents are also forthcoming. 

 
SAO 

7.  Project Schedule. 
There was a request for the Design Team to provide an 
updated project schedule (design/construction/funding) for 
discussion. 

Team  

8.  Programming. 
Michael noted that he had a conversation with Sven Lindquist 
relative to verifying the Pre-Design Program document. Sven 
noted that he and Jim Greenwalt will sit down with the 
Design team and review the program sheets for the Capitol 
tenants. Sven will call Michael once the session calendar is 
settled and schedule a time to meet. 
We discussed the status of the Program verification process. 
Michael noted that this process was progressing slowly due to 
a lack of contacts in each department. He noted that Sven had 
not called back with a date to meet. 
Michael noted he planned to draft a cover letter for each 
department and hand deliver them on Wednesday of this 
week. The cover letter will address the required information 
and a return date. 

TEAM 
 
 
 
 
 
 
 
 
TEAM 

 

9.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 

 
 
 
HGA 

 

10.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
April: Summit Meeting, Steering Committee Meeting, Bev 
Kroiss and Dana Badgerow Meeting, Tom Blanck Meeting 
(N.Y. Historical Society information.) 
May: Advisory Committee Meeting. 
June: CAAPB Advisors Board Meeting, Steering Committee 
Meeting. 
Nancy requested a list of dates for the trips of SCA to be 
forwarded to her for setting up the meetings - Michael will do 

 
 
 
 
 
 
 
 
HGA/SCA 
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so ASAP. 
11.  Office Space in the Capitol. 

Nancy and Linda indicated that there was a meeting scheduled 
to discuss the Team space within the Capitol building. Nancy 
noted that she had received a lease agreement for the space 
charging by the S.F. for the area. She inquired about the team 
use of the space and the anticipated length of use. She also 
noted that there was a meeting scheduled for Tuesday to 
discuss resolution of this area. 

info  

12.  Phone/Data Connections in Space. 
There was discussion about the request for a phone and data 
line in the office space. Nancy indicated that the Lobbyists 
have worked through Phyllis (651.215.8300) for phone and 
data connections within the building. Michael to follow up on 
this. 

 
HGA 

 

 
The next meeting is scheduled for (Monday April 17 @ 1:30 @ CAAPB). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  April 25, 2006 

MEETING 
 Purpose: Weekly Review Meeting #8 
 Date: April 24, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Robert Loversidge SCA rdl@sca-ae.com 
 Michael Bjornberg HGA mbjornberg@hga.com 

 
COPIES: Those Present   

 File   
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
    

 
 Item Action By Due 
1.  Purpose. 

This meeting is the eighth in a series of weekly update 
meetings schedule for representatives from CAAPB, SAO and 
the HGA/SCA design team. (The meeting scheduled for April 17, 
2006 did not occur.)  

none  

2.  General. 
There was a general update on the project related Legislative 
activities of the last 2 weeks. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is 
scheduled for the week of April 24-27. It was also 
noted that this time period will be a critical review 
opportunity (this is a key in terms of the time for 
developing a plan involving the Senate relocation and 
phasing of construction.) due to Mid- April 
Conference Committee resolutions. There are planned 
follow-up visits tentatively set for May 22-24 and June 
26-30. 

•  We discussed setting up a Capitol Restoration Summit 
meeting for April 25 or 26. Nancy to set up a meeting 
with representatives form the Governor’s office to 
discuss the Summit Agenda and the Governor’s 
availability. Michael will also attend. This meeting is now 
being scheduled for May 24, 2006. There is an informational 
meeting scheduled with the Governor’s Office for Tuesday April 
25 @ 2:30 in the offices of CAAPB. 

•   

Info 
 
 
 
 
 
 
 
 
 
CAAPB 
 
 
TEAM 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
 
Nothing new to report here. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
Nancy and Linda indicated that there was a meeting scheduled 
to discuss the Team space within the Capitol building. Nancy 
noted that she had received a lease agreement for the space 
charging by the S.F. for the area. She inquired about the team 
use of the space and the anticipated length of use. She also 
noted that there was a meeting scheduled to discuss resolution 
of this area. 
As a follow-up to the prior meetings, the Design Team has been asked to 
write a small description as to the planned need for the space, the intended 
use of the space and precedents for use of a space like this for other  

 
CAAPB/SAO 

 
 
 
 
TEAM 
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Capitol Projects. 
Phone/Data Connections in Space. 
There was discussion about the request for a phone and data 
line in the office space. Nancy indicated that the Lobbyists 
have worked through Phyllis (651.215.8300) for phone and 
data connections within the building. Michael to follow up on 
this. 
Michael called Phyllis (651.215.8300) to request information about 
phone/data connection in the team space. She noted that she can not 
discuss service rates until it is determined how the service would be billed. 
She noted that there needs to be follow-up with the State O.E.T. 
department. 

 
 
 
 
 
 
TEAM 

6.  LKPB Engineering Information. 
Linda Kane noted that there should be a disk of information 
forthcoming from LKPB relative to the mechanical and 
electrical work to date. 
HGA received a disk and hard copy of information relative to 
the LKPB heating system upgrade in the Capitol. Linda noted 
that the disk contained PDF’s and she had requested CAD 
files – they will be forthcoming. She also noted that the 
electrical system upgrade documents are also forthcoming. 
 
The design team will be visiting  the offices of LKPB to review existing 
documentation on April 24 at 1:30 p.m. 

 
SAO 
 
SAO 
 
 
 
 
INFO 

 

7.  Project Schedule. 
There was a request for the Design Team to provide an 
updated project schedule (design/construction/funding) for 
discussion. 

Team  

8.  Programming. 
Michael noted that he had a conversation with Sven Lindquist 
relative to verifying the Pre-Design Program document. Sven 
noted that he and Jim Greenwalt will sit down with the 
Design team and review the program sheets for the Capitol 
tenants. Sven will call Michael once the session calendar is 
settled and schedule a time to meet. 
We discussed the status of the Program verification process. 
Michael noted that this process was progressing slowly due to 
a lack of contacts in each department. He noted that Sven had 
not called back with a date to meet. 
Michael noted he planned to draft a cover letter for each 
department and hand deliver them on Wednesday of this 
week. The cover letter will address the required information 

TEAM 
 
 
 
 
 
 
 
 
TEAM 
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and a return date. 
The program packets were distributed on Wednesday, April 12, with a 
request for return on Wednesday April 19. To date, 2 packets have been 
returned: Attorney General and Capitol Security. 
It was noted that the design team will set up individual department 
meetings for the week of May 22. 

 
TENANTS 
 
TEAM 

9.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
HGA 

 

10.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
April: Summit Meeting, Steering Committee Meeting, Bev 
Kroiss and Dana Badgerow Meeting, Tom Blanck Meeting 
(N.Y. Historical Society information.) 
Michael noted that attempts to set up a meeting with Tom Blanck were 
unsuccessful.  
May: Advisory Committee Meeting, Preservation/Historical 
Consultants Meeting, Programming/Tenant Meetings, Governor’s 
Summit Meeting, Code Review Meeting. 
June: CAAPB Advisors Board Meeting, Steering Committee 
Meeting. 

 
 
 
 
 
 
 
 
HGA/SCA 

 

11.  Conceptual Design Review. 
Bob Loversidge presented some early conceptual designs for the lower levels 
of the building. Bob noted that these concepts are very preliminary and 
that the program information will need to be verified and quantified prior 
to verification of programmatic requirements. Bob also provided a power 
point show about the Kansas State Capitol project noting how it may 
apply to the Minnesota project. 
There was discussion about who to show the power point show to and who 
to show the early concept designs. 

 
INFO 

 

12.  Asset Preservation Contract. 
Linda noted that the Asset Preservation Contract is nearing ready for 
review. She noted that the State is using this as the new template for 
similar projects to allow for individual work orders of off a Base 
Agreement. 

 
SAO 
 

 

 
The next meeting is scheduled for (Monday May 1 @ 1:30 @ CAAPB). 
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meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
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PROJECT: Minnesota State Capitol 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  April 27, 2006  DRAFT 

MEETING 
 Purpose: Project Review and Update 
 Date: April 26, 2006 Time: 9:00 A.M. 
 Location:  Department of Administration 
 
PRESENT: Comm. Dana Badgerow Dept. of Administration  

 Asst. Comm. Nicky Giancola Dept. of Administration  

 Bev Kroiss Dept. of Administration  

 Kath Ouska Dept. of Administration  

 Linda Kane Dept. of Administration  

 Bob Loversidge Schooley Caldwell Associates  

 Michael Bjornberg HGA, Inc.  

    

 
COPIES: Those Present   

 File   
 Becky Greco HGA, Inc.  
    

 
 Item Action By Due 
1.  PURPOSE. 

Linda Kane noted that the purpose of this meeting was to 
introduce the Design Team to Commissioner Dana 
Badgerow, to discuss the potential for a Governor’s Summit 
meeting on the Capitol Restoration process, the project 
process to date, to present some information about other 
State Capitols and to review early conceptual ideas for the 
restoration. 

none  

2.  Team Introduction. 
Commissioner Badgerow noted that she had been involved in 
the interview process and was familiar with the design team 
members present.  

none  
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3.  Governor’s Summit. 

We discussed the proposal for a Governor’s Summit meeting 
as presented in the Draft Agenda. Commissioner Badgerow 
noted that this is a very difficult time to attempt a Summit on 
this project, due to a variety of factors, including the current 
Legislative Sessions activities and the upcoming election cycle. 
Dana noted that the election may impact the political structure 
and if so, the Summit would no longer contain the appropriate 
people. She recommended that the Summit wait to be 
scheduled until after the election process ahs occurred. 
Commissioner Badgerow noted that she will be speaking with 
representatives from the Governor’s office and will be getting 
a read on the potential and for activities related to the Capitol 
Restoration. 

  

4.  Project Process to Date. 
The design team noted the activities to date – which have 
been accumulating background information and 
understanding the political issues related to the overall project. 
Bob noted his observation that the Pre-Design had assumed 
construction of a new State Office building prior to the 
Restoration of the Capitol Building. We have subsequently 
determined that this scenario is unlikely to occur in that the 
construction of a new Office Building lacks sufficient political 
support and champions. The Capitol Restoration also has 
lacked a champion, although all support the idea of its 
restoration. The result of this is that there currently is no 
“project,” in that there is no developed ‘plan” that has bi-
partisan support by the Governor and the Legislature. With 
these issues in mind, the design team has been looking to ways 
to identify “found space” and determine the appropriate long 
term use of the Capitol building. 

none  

5.  State Capitol Projects. 
Bob Loversidge provided a power point presentation 
discussing state capitol restorations and focusing on aspects of 
the ongoing Kansas State Capitol restoration that may be 
applicable to the Minnesota Capitol project. Of particular note 
was the effort to identify spaces that are currently in the 
building but underutilized. These spaces can provide much 
needed space within the existing facility. Some of the areas 
identified were attic spaces and Lower Level spaces. The attic 
spaces can make ideal locations for additional mechanical 
equipment. The lower level spaces often have an identical 
footprint and pattern as the upper floors – so that with some 
creative design and modest additions – this space can be 
equivalent to an additional useable floor. 

None 
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Bob discussed the other projects they have been and are 
involved in and how they relate to this work. 
The Commissioner suggested that benchmarking visits to 
other capitols would be a good idea. The design team 
suggested Ohio, Kansas and the US Capitol as possible 
destinations. Timing and participants need to be explored. 

 
 
Ongoing 

6.  Conceptual Design. 
Bob noted that the design team has developed some 
preliminary thoughts about potential design opportunities for 
this building. He noted that we have yet to fully verify the Pre-
Design program and understand what is required versus what 
is desired. He noted that the Pre-Design assumed that the 
Hearing rooms would be relocated to the New Office 
Building and with that assumption there are additional 
requirements that may not apply if the departments remain in 
the Capitol building. We have requested update information 
form departments within the building and are planning to 
schedule interview/walk through meetings in May. This 
information will help to clarify programmatic needs. 
The conceptual design, that was shown, illustrated the lower 
levels of the existing Capitol with a modest underground 
addition to the south of the building front. This addition did 
not extend beyond Aurora Avenue and was a 2 storey 
addition that was largely invisible from the front. 
The addition may house a large public assembly space and 
additional office. Bob illustrated the found space 
opportunities it he basement level and also discussed the 
aspects of secure parking and a loading dock facility. 
There was also discussion about the potential of removing the 
existing columns in the hearing rooms along with the vaults. 
This would open the rooms up for maximized use as hearing 
rooms. 
Michael noted that this plan was quite close to representative 
of the stated program needs in terms of he Senate Offices and 
the number of hearing rooms. Bob noted that the Pre-design 
program had indicated larger hearing rooms and in addition 
had noted a need for 3 large hearing rooms accommodating 
400 – 600 people. This concept provide for one such room. 
The Commissioner expressed support of this basic design 
concept and noted that it also provide solutions for a variety 
of issues related to the Capitol. She noted that she would lend 
her support to it and would speak with the Governor’s staff 
about the project. 
The Commissioner asked about how this design concept 

Ongoing  
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related to the prior expressed cost estimate for $53 million 
(2001$) that was escalated to $79 Million for 2006$. Bob 
noted that it was very early in the process to determine that 
with any sense of accuracy, but that this approach provides 
space that was originally designated to be in the new building 
also. Pressed to express a range – it was noted likely to be a 3 
figure number that could be a range of$100 - $150 Million, 
but noted that this information will evolve as the program gets 
verified and the design gets tested further. There is still much 
to be determined. 

7.  Next Steps. 
Commissioner Badgerow expressed her approval of this initial 
concept, noting that it is beyond the scope of the Pre-Design 
study, and she authorized the design team to continue 
studying this direction, expanding it to the remainder of the 
building. She noted an upcoming meeting with the Governor's 
Chief of Staff, and indicated that she would bring these ideas 
to his attention, along with the Governor. 
 

  

 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
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Commissioner Badgerow Meeting 

April 26, 2006 
9:00  a.m. 

Room 200 Administration Building 
 
 

AGENDA TOPICS: 
 

Introduction 
 

The Purpose of the Meeting: The Governor’s Summit Meeting 
 

Design Team Leadership 
 

Initial Observations 
 

The Opportunity: A Second Hundred Years for the Capitol 
 

Critical Issues for Project Success 
 

Benchmarking Trips (Ohio, Kansas, Washington, D.C.) 
 

Next Steps 
 

 



 
 



 

 

j É É í á å Ö = j á å ì í É ë =

 

PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  May 15, 2006 

MEETING 
 Purpose: Weekly Review Meeting #9 
 Date: May 8, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA mbjornberg@hga.com 

 
COPIES: Those Present   

 File   
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
    

 
 Item Action By Due 
1.  Purpose. 

This meeting is the ninth in a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
There was a general update on the project related Legislative 
activities of the last 2 weeks. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is 
scheduled for the week of April 24-27. It was also 
noted that this time period will be a critical review 
opportunity (this is a key in terms of the time for 
developing a plan involving the Senate relocation and 
phasing of construction.) due to Mid- April 
Conference Committee resolutions. There are planned 
follow-up visits tentatively set for May 22-24 and June 
26-30. 

•  We discussed setting up a Capitol Restoration Summit 
meeting for April 25 or 26. It has been noted that a 
Summit meeting may not occur until after the election in 
November. 

Info 
 
 
 
 
 
 
 
 
 
CAAPB 
 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
 
Nothing new to report here. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
Nancy and Linda indicated that there was a meeting scheduled 
to discuss the Team space within the Capitol building. Nancy 
noted that she had received a lease agreement for the space 
charging by the S.F. for the area. She inquired about the team 
use of the space and the anticipated length of use. She also 
noted that there was a meeting scheduled to discuss resolution 
of this area. 
Subsequently, it has been determined that the Judicial Dining Space will 
not be available for Team use under the current lease conditions. (Bonded 
funds can not be utilized for renting of space.) Gordy Specht has asked 
for return of the key. 

 
CAAPB/SAO 

 
 
 
 
TEAM 
 

 

6.  6 Week Summary Book. 
We began review and edit comments on the 6 week summary 
information. This will be ongoing as time permits. 
Review of the summary book has been completed and the edits are 

 
ALL 
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underway. 
Michael distributed a “next 6 week “document for review. 

TEAM 
CAAPB/SAO 

7.  Project Schedule. 
There was a request for the Design Team to provide an 
updated project schedule (design/construction/funding) for 
discussion. 
Ongoing as design develops. 

Team  

8.  Programming. 
Michael noted that he had a conversation with Sven Lindquist 
relative to verifying the Pre-Design Program document. Sven 
noted that he and Jim Greenwalt will sit down with the 
Design team and review the program sheets for the Capitol 
tenants. Sven will call Michael once the session calendar is 
settled and schedule a time to meet. 
We discussed the status of the Program verification process. 
Michael noted that this process was progressing slowly due to 
a lack of contacts in each department. He noted that Sven had 
not called back with a date to meet. 
Michael noted he planned to draft a cover letter for each 
department and hand deliver them on Wednesday of this 
week. The cover letter will address the required information 
and a return date. 
The program packets were distributed on Wednesday, April 
12, with a request for return on Wednesday April 19. To date, 
2 packets have been returned: Attorney General and Capitol 
Security. 
It was noted that the design team will set up individual 
department meetings for the week of May 22. 
To date, we have received additional returned packets from the Minnesota 
Historical Society and the House of Representatives. 

TEAM 
 
 
 
 
 
 
 
 
TEAM 
 
 
TENANTS 
 
TEAM 

 

9.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
HGA 

 

10.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
May: Advisory Committee Meeting, and Tenant Meetings. 
June: CAAPB Advisors Board Meeting, Steering Committee 
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Meeting, Preservation/Historical Consultants Meeting, Governor’s 
Summit Meeting (?). 

 
HGA/SCA 

11.  Conceptual Design Review. 
Bob Loversidge presented some early conceptual designs for 
the lower levels of the building. Bob noted that these concepts 
are very preliminary and that the program information will 
need to be verified and quantified prior to verification of 
programmatic requirements. Bob also provided a power point 
show about the Kansas State Capitol project noting how it 
may apply to the Minnesota project. 
There was discussion about who to show the power point 
show to and who to show the early concept designs. 
To date, the presentation has been shown to representatives of: 
Department of Administration, CAAPB, Department of Finance, and 
the Governor’s office. 

 
INFO 

 

12.  Asset Preservation Contract. 
Linda noted that the Asset Preservation Contract is nearing 
ready for review. She noted that the State is using this as the 
new template for similar projects to allow for individual work 
orders of off a Base Agreement. 
HGA has received the Asset Preservation Work Order Contract and is 
reviewing it. 

 
SAO 
 
 
TEAM 
 

 

 
The next meeting is scheduled for (Monday May 15 @ 1:30 @ CAAPB). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\05-08-06 caapb meeting #09 
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PROJECT: Minnesota State Capitol 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  May 19, 2006  

MEETING 
 Purpose: Project Review and Update 
 Date: May 8, 2006 Time: 3:00 P.M. 
 Location:  Department of Administration Conference Room 
 
PRESENT: Comm. Dana Badgerow Dept. of Administration  

 Asst. Comm. Nicky Giancola Dept. of Administration  

 Bev Kroiss Dept. of Administration  

 Jim Rhodes Dept. of Administration  

 Lenora Madigan Dept. of Administration  

 Commissioner Peggy Ingison Dept. of Finance  

 Jim Schowalter Dept. of Finnce  

 Stephanie Andrews Dept. of Finance  

 Peggy Lexau Dept. of Finance  

 Tom Hansen Governor’s Office  

 Linda Kane Dept. of Administration  

 Nancy Stark CAAPB  

 Paul Mandell CAAPB  

 Michael Bjornberg HGA, Inc.  

    

 
COPIES: File   

 Robert Loversidge SCA  
 Becky Greco HGA, Inc.  
    

 
 Item Action By Due 
1.  PURPOSE. 

The purpose of the presentation meeting was to provide 
information on State Capitols (with a case study of the Kansas 
State Capitol building) and to review early design concepts for 
the Minnesota State Capitol restoration to the Department of 
Finance and the Governor’s staff representative. 

none  
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2.  Team Introduction. 

Commissioner Badgerow noted that she had been involved in 
the interview process and was familiar with the design team 
members present. She noted that she had seen the design 
concept presentation and feels that it merits further review by 
State departments. 

none  

3.  Project Process to Date. 
The design team noted the activities to date – which have 
been accumulating background information and 
understanding the political issues related to the overall project. 
Michael that the Pre-Design had assumed 2 scenarios for the 
restoration of the Capitol building/swing space: construction 
of a new State Office building prior to the Restoration of the 
Capitol Building  or identification of swing space (temporary 
and permanent) within the Capitol Complex area.. We have 
subsequently determined that this scenario of a new office 
building is unlikely to occur in that this option lacks sufficient 
political support for construction of an additional State Office 
building at this time. To date there has been resistance to 
identifying swing space and relocation outside of the building 
during sessions. 
These scenarios in conjunction with the realization that a 
majority of the construction funding on the state capitol, to 
date, has been for emergency quick fix projects, has lead the 
design team to looking at permanent fixes and solutions that 
look at the building as a legacy project that can answer needs 
for the next 100 years and to enhance the effectiveness of he 
Legislative process. 

none  

4.  State Capitol Projects. 
Michael provided a power point presentation discussing state 
capitol restorations and focusing on aspects of the ongoing 
Kansas State Capitol restoration that may be applicable to the 
Minnesota Capitol project. Of particular note was the effort to 
identify spaces that are currently in the building but 
underutilized. These spaces can provide much needed space 
within the existing facility. Some of the areas identified were 
attic spaces and Lower Level spaces. The attic spaces can 
make ideal locations for additional mechanical equipment. 
The lower level spaces often have an identical footprint and 
pattern as the upper floors – so that with some creative design 
and modest additions – this space can be equivalent to an 
additional useable floor. 
Bob discussed the other projects they have been and are 
involved in and how they relate to this work. 

None 
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The Commissioner suggested that benchmarking visits to 
other capitols would be a good idea. The design team 
suggested Ohio, Kansas and the US Capitol as possible 
destinations. Timing and participants need to be explored. 

 

5.  Conceptual Design. 
Michael noted that the design team has developed some 
preliminary thoughts about potential design opportunities for 
this building. He noted that we have yet to fully verify the Pre-
Design program and understand what is required versus what 
is desired. He noted that the Pre-Design assumed that the 
Hearing rooms would be relocated to the New Office 
Building and with that assumption there are additional 
requirements that may not apply if the departments remain in 
the Capitol building. We have requested update information 
from departments within the building and are planning to 
schedule interview/walk through meetings in May. This 
information will help to clarify programmatic needs. 
The conceptual design, that was shown, illustrated the lower 
levels of the existing Capitol with a modest underground 
addition to the south of the building front. This addition was 
a 2 storey addition that was largely invisible from the front. 
The addition may house a large public assembly space and 
additional office. Michael illustrated the found space 
opportunities it he basement level and also discussed the 
aspects of secure parking and a loading dock facility. 
There was also discussion about the potential of removing the 
existing columns in the hearing rooms along with the vaults. 
This would open the rooms up for maximized use as hearing 
rooms. 
Michael noted that this plan was quite close to representative 
of the stated program needs in terms of he Senate Offices and 
the number of hearing rooms. He noted that the Pre-design 
program had indicated larger hearing rooms and in addition 
had noted a need for 3 large hearing rooms accommodating 
400 – 600 people. This concept provide for one such room. 
Commissioner Badgerow expressed support of this basic 
design concept and noted that it also provide solutions for a 
variety of issues related to the Capitol. She noted that she 
would personally commit to establishing and spearheading a 
marketing campaign for this basic design approach. 
The Commissioner Ingison asked about how this design 
concept related to the prior expressed cost estimate. 
Commissioner Badgerow noted that it was very early in the 
process to determine that with any sense of accuracy, but that 

Ongoing  
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this approach provides space that was originally designated to 
be in the new building also. She noted that she was reluctant 
to express a number and then have that number become the 
project number.” Commissioner Badgerow noted that the 
project was likely to have a larger price that the Pre-design 
estimate, but noted that this information will evolve as the 
program gets verified and the design gets tested further. There 
is still much to be determined. 

6.  Next Steps. 
Commissioner Badgerow expressed her approval of this initial 
concept, noting that it is beyond the scope of the Pre-Design 
study, and she authorized the design team to continue 
studying this direction, expanding it to the remainder of the 
building. She noted an upcoming meeting with the Governor's 
Chief of Staff, and indicated that she would bring these ideas 
to his attention, along with the Governor. 
 

  

 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\05-08-06 dept finance meeting.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  May 17, 2006 

MEETING 
 Purpose: Weekly Review Meeting #10 
 Date: May 15, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA mbjornberg@hga.com 

 
COPIES: Those Present   

 File   
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
    

 
 Item Action By Due 
1.  Purpose. 

This meeting is the tenth in a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
There was a general update on the project related Legislative 
activities of the last 2 weeks. 
Hearings are ongoing and the Session is scheduled to be completed May 
22. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trips to Minnesota are 
scheduled for the week of May 22-24 and June 26-30. 

•  We discussed setting up a Capitol Restoration Summit 
meeting for April 25 or 26. It has been noted that a 
Summit meeting may not occur until after the election in 
November. 

Info 
 
 
 
 
CAAPB 
 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
Nothing new to report here. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
Nancy and Linda indicated that there was a meeting scheduled 
to discuss the Team space within the Capitol building. Nancy 
noted that she had received a lease agreement for the space 
charging by the S.F. for the area. She inquired about the team 
use of the space and the anticipated length of use. She also 
noted that there was a meeting scheduled to discuss resolution 
of this area. 
Subsequently, it has been determined that the Judicial Dining Space will 
not be available for Team use under the current lease conditions. (Bonded 
funds can not be utilized for renting of space.) Gordy Specht has asked 
for return of the key. 

 
CAAPB/SAO 

 
 
 
 
TEAM 
 

 

6.  6 Week Summary Book. 
We began review and edit comments on the 6 week summary 
information. This will be ongoing as time permits. 
Review of the summary book has been completed and the 
edits are underway. 
Michael distributed a “next 6 week “document for review. 
Paul Mandell noted that the deliverables seem quite aggressive. Michael 
noted that with the June Legislative submission deadline, it seemed that 
every effort should be made to assess the scope and magnitude of the design 
concept by this time and to be able to secure consensus agreement as tot eh 
direction of the design prior to full Schematic Design documentation. 

 
ALL 
 
TEAM 
CAAPB/SAO 

 



Minnesota State Capitol Interior Restoration 
May 17, 2006 
Page 3 
 
 Item Action By Due 
7.  Project Schedule. 

There was a request for the Design Team to provide an 
updated project schedule (design/construction/funding) for 
discussion. 
Ongoing as design develops. 
Likely in June, in that it relates directly to the selected design direction. 

Team  

8.  Programming. 
Michael noted that he had a conversation with Sven Lindquist 
relative to verifying the Pre-Design Program document. Sven 
noted that he and Jim Greenwalt will sit down with the 
Design team and review the program sheets for the Capitol 
tenants. Sven will call Michael once the session calendar is 
settled and schedule a time to meet. 
The Senate has noted that they are not available until after Memorial 
Day. 
Michael noted he planned to draft a cover letter for each 
department and hand deliver them on Wednesday of this 
week. The cover letter will address the required information 
and a return date. The program packets were distributed on 
Wednesday, April 12, with a request for return on Wednesday 
April 19. To date, 2 packets have been returned: Attorney 
General and Capitol Security. To date, we have received additional 
returned packets from the Minnesota Historical Society and the House of 
Representatives. 
It was noted that the design team will set up individual 
department meetings for the week of May 22. To date, meetings 
have been set up with the following groups: Governor’s office, Supreme 
Court, Attorney General, House, House Information Services, and 
Plant Management.  
We also have a meeting scheduled with the Lt. Governor’s office.  
 

TEAM 
 
 
 
 
 
 
 
 
TEAM 
 
 
TENANTS 
 
TEAM 

 

9.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
HGA 

 

10.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
May: Advisory Committee Meeting, Tenant Meetings, Lt. Governor’s 
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Office. 
June: CAAPB Advisors Board Meeting, Steering Committee 
Meeting, Preservation/Historical Consultants Meeting, Governor’s 
Summit Meeting (?). 

 
HGA/SCA 

11.  Conceptual Design Review. 
Bob Loversidge presented some early conceptual designs for 
the lower levels of the building. Bob noted that these concepts 
are very preliminary and that the program information will 
need to be verified and quantified prior to verification of 
programmatic requirements. Bob also provided a power point 
show about the Kansas State Capitol project noting how it 
may apply to the Minnesota project. 
There was discussion about who to show the power point 
show to and who to show the early concept designs. 
To date, the presentation has been shown to representatives of: 
Department of Administration, CAAPB, Department of Finance, and 
the Governor’s office. 

 
INFO 

 

12.  Asset Preservation Contract. 
Linda noted that the Asset Preservation Contract is nearing 
ready for review. She noted that the State is using this as the 
new template for similar projects to allow for individual work 
orders of off a Base Agreement. 
HGA has received the Asset Preservation Work Order Contract and is 
reviewing it. 

 
SAO 
 
 
TEAM 
 

 

 
The next meeting is scheduled for (tbd). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\05-15-06 caapb meeting #10 
notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  May 22, 2006 

MEETING 
 Purpose: Weekly Review Meeting #11 
 Date: May 15, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Bob Loversidge HGA + SCA rdl@sca-ae.com 

 
COPIES: Those Present   

 File   
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
    

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
There was a general update on the project related Legislative 
activities of the last 2 weeks. 
The Legislative Session has been completed. 
The final bonding bill contains $2,400,000.00 for the Capitol, 
earmarked for repairs to the dome and “continuing design of the capitol 
restoration.” This funding will be available about July 1st. The language 
is flexible, so we are not restricted to the interior or to the previous project 
scope.  

info  
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3.  6 Week Book 

Michael had previously distributed a draft of the “6 Week 
Book” for review. CAAPB asked for minor clarifications; the 
design team will make the revisions and issue the document to 
this group and the Advisory Committee later this week. 

HGA  

4.  Minutes from the last meeting 
There were a couple of minor corrections to the minutes.  Corrected 
minutes will be distributed at the next meeting. 

HGA  

5.  Team Space. 
Nancy and Linda indicated that there was a meeting scheduled 
to discuss the Team space within the Capitol building. Nancy 
noted that she had received a lease agreement for the space 
charging by the S.F. for the area. She inquired about the team 
use of the space and the anticipated length of use. She also 
noted that there was a meeting scheduled to discuss resolution 
of this area. 
Subsequently, it has been determined that the Judicial Dining 
Space will not be available for Team use under the current 
lease conditions. (Bonded funds can not be utilized for renting 
of space.) Gordy Specht has asked for return of the key. 
The key has been returned and there was no further discussion at this 
meeting, although the need still exists for a space for the design team to 
leave valuable items and meet each other. 
 
Bob pointed out that having access to some space in the capitol is essential 
to our operations. We will be there after hours, need a safe place to store 
equipment and coats, etc. This is not an unreasonable request and some 
accommodation must be made. Perhaps it will be easier now that the 
session is complete. 

 
CAAPB/SAO 

 
 
 
 
 
 
 
 
 
 
 
SAO/CAAPB 

 

6.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
HGA 

 

7.  Conceptual Design Review. 
Bob presented updated sketches of the design concept for 
expanding the capitol, as well as a first attempt at organizing 
space within the remainder of the building. This included a 
concept for locating new emergency egress stairs, likely 
required for code compliance.  
Bob Loversidge provided an update on the Concept design progress. 

 
INFO 
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8.  Meeting with the Lt. Governor 

The Group discussed the agenda for the upcoming meeting with the Lt. 
Governor/CAAPB Chair: 
Agenda Items: 
Design Team Introduction, Initial Project Goals, Secondary Project 
Goals, Project Results, Case Studies of Other Capitol Building Projects, 
Initial Minnesota Design Concepts. 

 
HGA + SCA 

 

9.  Meeting with the Advisory Committee 
The Group discussed the agenda for the upcoming meeting with the 
Advisory Committee: 
Agenda Items: 
Schematic Design Project Update, Programming Verification Status, 
Week Summary Report, State Capitol Building Case Studies, Next 
Steps. 

HGA + SCA  

10.  Additional Services Request 
While the design effort currently underway certainly incorporates 
Schematic Design activities (building and systems verification, etc.), it also 
involves activities not anticipated by the original RFP, including alternate 
solutions to the space deficit problem, design of additional space options, 
extensive revisions to the Pre-design space program, and assistance in 
“marketing” the project.  The group agreed that HGA + SCA should 
make a proposal for these additional services as soon as possible.  

HGA + SCA  

 
The next meeting is scheduled for (June 5, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\05-22-06 caapb meeting #11 
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PROJECT: Minnesota State Capitol Interior Restoration 

 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  May 30, 2006 

MEETING 
 Purpose: Advisory Committee Meeting #2   DRAFT 
 Date: May 24, 2006 Time: 1:00 p.m. 
 Location:  Capitol Building Room #112 
Invited: Jynell Brist (Bob Schroeder) Governor’s Office  

 Justice Paul Anderson Supreme Court  
 Kathy Zajac Supreme Court  
 Rebecca Spartz Attorney General  
 Nicky Giancola Dept. of Administration  
 Commissioner Dana Badgerow Department of Administration  
 Linda Kane State Architect’s Office  
 Bev Kroiss Department of Administration  
 Gordy Specht Plant Management  
 Cheri Frandrup Capitol Security  
 Patrick Flahaven Senate  
 Jim Greenwalt Senate  
 Sven Lindquist Senate  
 Faye Sparks (Sen. Metzen) Senate  
 Sen. Cal Larson Senate  
 Peter Wattson Senate  
 Marge Collins Senate  
 Troy Olsen House  
 Gail Romanowski House  
 Albin Mathiowetz House  
 Rep. Alice Hausman House  
 Rep. Matt Dean House  
 Don Crosby House  
 Carolyn Kompelien MNHS  
 Heather Koop MNHS  
 Mark Buechel MNHS  
 Tom Pfannenstiel MNHS  
 Nancy Stark CAAPB  
 Paul Mandell CAAPB  
 Sheila Smith Friends of the Capitol  
 Bob Loversidge HGA+SCA  
 Jayne Vandenburgh HGA+SCA  
 Becky Greco HGA+SCA  
 Michael Bjornberg HGA+SCA  
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COPIES: Advisory Committee   

 Design Team   
    
 Item Action By Due 
1.  PURPOSE 

The purpose of this meeting was to update the Advisory 
Committee on the project status, including the programming 
verification process, discussing the 6 week Summary Report, 
present a presentation about current State Capitol projects 
(Washington, D.C., Kansas, Ohio, and Utah) and to discuss 
the next steps for the design process. 

Info  

2.  Introductions. 
Commissioner Badgerow began the meeting with 
introductions. 

Info  

3.  Committee Structure. 
Michael Bjornberg presented the Agenda for the meeting and 
introduced Jayne Vandenburgh to discuss the Programming 
verification process. 
 

Info 
 
 

 

4.  Programming Verification. 
Jayne noted that she has been spending the week meeting with 
various groups to review the program sheets that were 
distributed and then touring their office spaces to discuss the 
needs. She has met with the following groups: Governor’s 
Office, Attorney General, Plant Management, Supreme Court, 
House, and House Information Systems. She noted that these 
interviews will be ongoing and is instrumental in the process 
of developing a comprehensive restoration design concept. 

TEAM  

5.  6 Week Summary Report. 
The design team distributed a 6 Week Summary Report.  
It was noted that the report contained the following: an 
updated Project Directory, Initial Observations, Interim 
Conclusions, and then Required Items to Continue Progress. 
The Report was further detailed in to sections fro Project 
Goals, Space Program, Documentation, Architectural, 
Structural, Mechanical, Electrical, Telecommunications, 
Schedule and Cost Estimate. 

Info  

6.  State Capitol Buildings Presentation. 
Bob provided a presentation talking about State Capitol 
buildings and what other States are currently doing to solve 
some of the same issues that Minnesota if looking at. The 
Buildings looked at included: the Nation’s Capitol in 
Washington, D.C., the Ohio Statehouse, the Kansas 

Info  
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Statehouse and the Utah State Capitol. Of particular note is 
the way that the other buildings have solved the issue of space 
shortage. This has typically been solved through the better 
utilization of existing building areas (typically lower level 
spaces) and through the expansion into underground area 
adjacent to the Capitol buildings. The presentation helped to 
prepare the Committee for the scope and extent of a Capitol 
Renovation, which Bob characterized as being “not for the 
faint-hearted.” 

7.  Question and Answer. 
There were numerous questions submitted. The topics 
included: parking, potential additions options, phasing, cost 
implications, schedule, Legislative funding options/timing, 
parking needs and future transit connections.  

Info  

8.  Next Steps. 
The Design team noted that they intend to complete the 
Program Verification process and to begin to develop concept 
sketches for the restoration These will be available for review 
and comment at the next meeting, tentatively scheduled for 
late June. 

Info  

 
The next meeting is scheduled for (tentatively June 26-30 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
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Minnesota State Capitol Interior Restoration Summit DRAFT 
May 24 2006 

1.5 hours? 
 

PURPOSE: 
The Restoration of a State Capitol requires bi-partisan support, frequent communication, constant 
leadership and a strong vision. We are initiating a Summit Meeting on the Minnesota State 
Capitol Building project to establish a common approach and understanding of the issues and to 
establish the leadership necessary to take our Landmark capitol into its next century. 
 

Invited Attendees: 
Governor’s Office: 

Honorable Tim Pawlenty 
Senate: 

Sen. Dean Johnson, Sen. Dick Day  
House of Representatives: 
Rep. Sviggum, Rep. Entenza  

Department of Administration: 
Commissioner Dana Badgerow, Asst. Commissioner Nicky Giancola 

State Architect’s Office: 
Linda Kane 

Capitol Architectural Area Planning Board: 
Nancy Stark, Paul Mandell 

HGA + SCA Capitol Restoration Collaborative: 
Michael Bjornberg, Bob Loversidge, Becky Greco, William Seale,  

Marjorie Pearson, Richard H. Finan 
 

Agenda: 
Introductory Remarks: 

CAAPB Nancy Stark, Architect Becky Greco 
The Importance of State Capitol Buildings and this State Capitol: 

Author, Historian William Seale 
The Significance of Cass Gilbert: 

Historian, President of the Cass Gilbert Society Marjorie Pearson 
Minnesota State Capitol Observations: 

Architect Bob Loversidge 
Examples of State Capitol Restoration Solutions: 

Bob Loversidge 
What Might Happen at the Minnesota State Capitol Building: 

Bob Loversidge, Architect/ Project Manager Michael Bjornberg 
How to Get it Done: 

 Former Ohio Senate President Hon. Richard H. Finan 
Next Steps: 

Michael Bjornberg 
Closing Remarks: 

Becky Greco, Bob Loversidge 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  June 6, 2006 

MEETING 
 Purpose: Weekly Review Meeting #12 
 Date: June 5, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 

 
COPIES: Those Present   

 File   
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
    

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
There was a general update on the project related Legislative 
activities of the last 2 weeks. 
The Legislative Session has been completed, no further developments at 
this time. 

info  
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 Item Action By Due 
3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is June 
26-30. Meetings are being scheduled for this week. 

•  We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may 
not occur until after the election in November. 

•  The design team is awaiting further information as to 
availability of the participants. 

•  Michael noted that he is setting up a meeting with Historical 
representatives (Bill Seale is scheduled to be here that week) to 
discuss critical aspects of the Capitol restoration ad to talk 
about potential solutions. Michael noted that Carolyn 
Kompelien has suggested that the meeting be postponed till July 
so that Heather Koop may attend. Michael noted that this is a 
critical time period to discuss the design in that it is possible that 
by a July meeting – the design could be released to a wider 
audience. Michael noted that he had also requested attendance 
from Nina Archabal and Britta Bloomberg. 

Info 
 
 
 
 
 
 
CAAPB 
 
TEAM 
 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
Nothing new to report here. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
It has been determined that the Judicial Dining Space will not 
be available for Team use under the current lease conditions. 
(Bonded funds can not be utilized for renting of space.)  
Michael noted that a space options is still required to store items in the 
building. There was discussion, but no outcome at this time. 

 
SAO 

 

6.  Next 6 Weeks. 
Paul Mandell noted that the deliverables seem quite 
aggressive. Michael noted that with the June Legislative 
submission deadline, it seemed that every effort should be 
made to assess the scope and magnitude of the design concept 
by this time and to be able to secure consensus agreement as 
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 Item Action By Due 

to the direction of the design prior to full Schematic Design 
documentation. 
Further discussion will occur as to the timetable for Concept deliverables. 
Michael inquired as to the precise timing for Concept design, schedule and 
rough order of magnitude cost estimate. Paul noted it likely to be late 
July, but will need to verify this. 

 
 
CAAPB/SAO 

7.  Programming. 
The Senate has noted that they are not available until after 
Memorial Day.  
To date, meetings have been set up with the following groups: 
Governor’s office, Supreme Court, Attorney General, House, 
House Information Services, and Plant Management.  
Other groups to meet with on June 26 – 30: Senate, MNHS, and 
Capitol Security. Michael noted that the Press Corps is being handled 
individually via e-mail and phone conversations. 

 
 
 
 
 
TEAM 

 

8.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
 
HGA 

 

9.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
June: CAAPB Advisors Board Meeting, Steering Committee 
Meeting, Preservation/Historical Consultants Meeting, Governor’s 
Summit Meeting (?). 
July: to de determined. 

 
 
 
HGA/SCA 

 

10.  Conceptual Design Review. 
Ongoing 

 
INFO 

 

11.  Contractor Input. 
Michael noted that HGA had met with two local contractors about 
helping to review the design, constructability and generate cost estimates. 
The local contractors are: M.A. Mortenson Company (Thomas Schmall) 
and McGough (Tom Nonnemacher, Brad Wood.) Michael noted that he 
had met with representatives from McGough at the building and walked 
the site area. 

 
INFO 

 

12.  Asset Preservation Contract. 
Linda noted that the Asset Preservation Contract is nearing 
ready for review. She noted that the State is using this as the 
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new template for similar projects to allow for individual work 
orders of off a Base Agreement. 
HGA has received the Asset Preservation Work Order 
Contract and is reviewing it. 
Suggested modifications to the Base Contract were sent to the 
Dept of Admin SAO for review and comment. 
Linda Kane noted that she had received the Contract modification 
suggestions as well as the Additional Services request. She will be 
reviewing them soon. 

 
 
 
 
 
SAO 

 
The next meeting is scheduled for (June 12, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\06-05-06 caapb meeting #12 
notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  June 19, 2006 

MEETING 
 Purpose: Weekly Review Meeting #13 
 Date: June 12, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 

 
COPIES: Those Present   

 File   
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
    

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
There was a general update on the project related Legislative 
activities of the last 2 weeks. 
The Legislative Session has been completed, no further developments at 
this time. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is June 
26-30. Meetings are being scheduled for this week. 

•  We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may 
not occur until after the election in November. 

•  The design team is awaiting further information as to 
availability of the participants. 

•  Michael noted that he is setting up a meeting with 
Historical representatives (Bill Seale is scheduled to be 
here that week) to discuss critical aspects of the 
Capitol restoration ad to talk about potential solutions. 
Michael noted that Carolyn Kompelien has suggested 
that the meeting be postponed till July so that Heather 
Koop may attend. Michael noted that this is a critical 
time period to discuss the design in that it is possible 
that by a July meeting – the design could be released 
to a wider audience. Michael noted that he had also 
requested attendance from Nina Archabal and Britta 
Bloomberg. 

Info 
 
 
 
 
 
 
CAAPB 
 
TEAM 
 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
Nothing new to report here. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
It has been determined that the Judicial Dining Space will not 
be available for Team use under the current lease conditions. 
(Bonded funds can not be utilized for renting of space.)  
Michael noted that a space options is still required to store 
items in the building. There was discussion, but no outcome 
at this time. 
It was suggested that Justice Paul Anderson may know of an available 
space to use. 

 
SAO 

 

6.  Next 6 Weeks.   
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Paul Mandell noted that the deliverables seem quite 
aggressive. Michael noted that with the June Legislative 
submission deadline, it seemed that every effort should be 
made to assess the scope and magnitude of the design concept 
by this time and to be able to secure consensus agreement as 
to the direction of the design prior to full Schematic Design 
documentation. 
Further discussion will occur as to the timetable for Concept 
deliverables. 
Michael inquired as to the precise timing for Concept design, 
schedule and rough order of magnitude cost estimate. Paul 
noted it likely to be late July, but will need to verify this. 
The current schedule plan is to complete the Concept Design documents by 
the end of June, with estimating to follow into July. 

 
 
 
 
 
 
 
 
 
 
TEAM 

7.  Programming. 
The Senate has noted that they are not available until after 
Memorial Day.  
To date, meetings have been set up with the following groups: 
Governor’s office, Supreme Court, Attorney General, House, 
House Information Services, and Plant Management.  
Other groups to meet with on June 26 – 30: Senate, MNHS, 
and Capitol Security. Michael noted that the Press Corps is 
being handled individually via e-mail and phone 
conversations. 
Michael noted that we are getting feedback from individual Press Corps 
tenants, based on a questionnaire that was distributed to the by the design 
team. 

 
 
 
 
 
TEAM 

 

8.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
 
HGA 

 

9.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
June: Capitol Area Architectural and Planning Board Meeting, 
Preservation/Historical Consultants Meeting. Key Legislator 
design concept design presentations. 
July: to de determined. Steering Committee/Advisors Committee 
Meetings, Governor’s Summit Meeting (?). 

 
 
 
HGA/SCA 
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10.  Conceptual Design Review. 

Ongoing 
 
INFO 

 

11.  Contractor Input. 
Michael noted that HGA had met with two local contractors 
about helping to review the design, constructability and 
generate cost estimates. The local contractors are: M.A. 
Mortenson Company (Thomas Schmall) and McGough (Tom 
Nonnemacher, Brad Wood.) Michael noted that he had met 
with representatives from McGough at the building and 
walked the site area. 

 
INFO 

 

12.  Asset Preservation Contract. 
Linda noted that the Asset Preservation Contract is nearing 
ready for review. She noted that the State is using this as the 
new template for similar projects to allow for individual work 
orders of off a Base Agreement. 
HGA has received the Asset Preservation Work Order 
Contract and is reviewing it. 
Suggested modifications to the Base Contract were sent to the 
Dept of Admin SAO for review and comment. 
Linda Kane noted that she had received the Contract 
modification suggestions as well as the Additional Services 
request. She will be reviewing them soon. 
Ongoing. 

 
 
 
 
 
 
 
 
SAO 

 

 
The next meeting is scheduled for (June 19, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\06-19-06 caapb meeting #13 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  June 22, 2006 

MEETING 
 Purpose: Weekly Review Meeting #14 
 Date: June 19, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 

 
COPIES: Those Present   

 File   
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
    

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
There was a general update on the project related Legislative 
activities of the last 2 weeks. 
The Legislative Session has been completed, no further 
developments at this time. 
It was announced that Mayor Randy Kelly has been appointed 
to the CAAPB by Governor Pawlenty. 
It was noted that Rep. Margaret Kelliher has been selected to 
be the Minority Leader, replacing Rep. Matt Entenza.. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is June 
26-30. Meetings are being scheduled for this week. 

•  We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may 
not occur until after the election in November. 

•  Michael noted that he is setting up a meeting with 
Historical representatives (Bill Seale is scheduled to be 
here that week) to discuss critical aspects of the 
Capitol restoration ad to talk about potential solutions. 
Michael noted that Carolyn Kompelien has suggested 
that the meeting be postponed till July so that Heather 
Koop may attend. Michael noted that this is a critical 
time period to discuss the design in that it is possible 
that by a July meeting – the design could be released 
to a wider audience. Michael noted that he had also 
requested attendance from Nina Archabal and Britta 
Bloomberg. 

•  The Meeting has been scheduled for Thursday June 29, 2006 at 
1:00 in Capitol Room 107. 

Info 
 
 
 
 
 
 
TEAM 
 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
Nothing new to report here. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
It has been determined that the Judicial Dining Space will not 
be available for Team use under the current lease conditions. 
(Bonded funds can not be utilized for renting of space.)  
Michael noted that a space options is still required to store 
items in the building. There was discussion, but no outcome 
at this time. 
It was suggested that Justice Paul Anderson may know of an 
available space to use. 
No further action/information at this time. 
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6.  Next 6 Weeks. 

Paul Mandell noted that the deliverables seem quite 
aggressive. Michael noted that with the June Legislative 
submission deadline, it seemed that every effort should be 
made to assess the scope and magnitude of the design concept 
by this time and to be able to secure consensus agreement as 
to the direction of the design prior to full Schematic Design 
documentation. 
Further discussion will occur as to the timetable for Concept 
deliverables. 
Michael inquired as to the precise timing for Concept design, 
schedule and rough order of magnitude cost estimate. Paul 
noted it likely to be late July, but will need to verify this. 
The current schedule plan is to complete the Concept Design documents by 
the end of June, with estimating to follow into July. There is no confirmed 
submittal date to be noted. 

 
 
 
 
 
 
 
 
 
 
 
TEAM 

 

7.  Programming. 
The Senate has noted that they are not available until after 
Memorial Day.  
To date, meetings have been set up with the following groups: 
Governor’s office, Supreme Court, Attorney General, House, 
House Information Services, and Plant Management.  
Other groups to meet with on June 26 – 30: Senate, MNHS, 
and Capitol Security. Michael noted that the Press Corps is 
being handled individually via e-mail and phone 
conversations. 
Michael noted that we are getting feedback from individual Press Corps 
tenants, based on a questionnaire that was distributed to the by the design 
team. 
The Senate representatives will not be available for programming 
interviews until after the July 4 Holiday weekend.  
MNHS will not be available for programming interviews until late July. 
Capitol Security has been scheduled for Tuesday June 27, 2006. 

 
 
 
 
 
TEAM 

 

8.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
 
HGA 

 

9.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
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trips to Minnesota. It was suggested that it may be as follows: 
June: Capitol Area Architectural and Planning Board Meeting, 
Preservation/Historical Consultants Meeting. Key Legislator 
design concept design presentations. 
July: to de determined. Steering Committee/Advisors Committee 
Meetings (?), Governor’s Summit Meeting (?). 

 
HGA/SCA 

10.  Conceptual Design Review. 
Ongoing 

 
INFO 

 

11.  Contractor Input. 
Michael noted that HGA had met with two local contractors 
about helping to review the design, constructability and 
generate cost estimates. The local contractors are: M.A. 
Mortenson Company (Thomas Schmall) and McGough (Tom 
Nonnemacher, Brad Wood.) Michael noted that he had met 
with representatives from McGough at the building and 
walked the site area. 

 
INFO 

 

12.  Asset Preservation Contract. 
Linda noted that the Asset Preservation Contract is nearing 
ready for review. She noted that the State is using this as the 
new template for similar projects to allow for individual work 
orders of off a Base Agreement. 
HGA has received the Asset Preservation Work Order 
Contract and is reviewing it. 
Suggested modifications to the Base Contract were sent to the 
Dept of Admin SAO for review and comment. 
Linda Kane noted that she had received the Contract 
modification suggestions as well as the Additional Services 
request. She will be reviewing them soon. 
Ongoing. 

 
 
 
 
 
 
 
 
SAO 

 

 
The next meeting is scheduled for (June 26, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\06-22-06 caapb meeting #14 
notes.doc 



 

 

j É É í á å Ö = j á å ì í É ë =

 

PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  June 27, 2006 

MEETING 
 Purpose: Weekly Review Meeting #15 
 Date: June 26, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

    
 Linda Kane SAO Linda.kane@state.mn.us 
 Bob Loversidge SCA rdl@sca-ae.com 
 Michael Bjornberg HGA Mbjornberg@hga.com 

 
COPIES: Those Present   

 File   
 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
    

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

none  

2.  General. 
There was a general update on the project related Legislative 
activities of the last 2 weeks. 
It was announced that Mayor Randy Kelly has been appointed 
to the CAAPB by Governor Pawlenty. 
It was noted that Rep. Margaret Kelliher has been selected to 
be the Minority Leader, replacing Rep. Matt Entenza.. 

info  
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is June 
26-30. Meetings are being scheduled for this week. 

•  We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may 
not occur until after the election in November. 

•  Michael noted that he is setting up a meeting with 
Historical representatives (Bill Seale is scheduled to be 
here that week) to discuss critical aspects of the 
Capitol restoration ad to talk about potential solutions. 

•  The Meeting has been scheduled for Thursday June 
29, 2006 at 1:00 in Capitol Room 107. 

Info 
 
 
 
 
 
 
TEAM 
 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
Nothing new to report here. 

Ongoing 
 
 
Team 
 

 

5.  Team Space. 
It has been determined that the Judicial Dining Space will not 
be available for Team use under the current lease conditions. 
(Bonded funds can not be utilized for renting of space.)  
Michael noted that a space options is still required to store 
items in the building. There was discussion, but no outcome 
at this time. 
It was suggested that Justice Paul Anderson may know of an 
available space to use. 
No further action/information at this time. 

 
 

 

6.  Next 6 Weeks. 
Paul Mandell noted that the deliverables seem quite 
aggressive. Michael noted that with the June Legislative 
submission deadline, it seemed that every effort should be 
made to assess the scope and magnitude of the design concept 
by this time and to be able to secure consensus agreement as 
to the direction of the design prior to full Schematic Design 
documentation. 
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Further discussion will occur as to the timetable for Concept 
deliverables. 
Michael inquired as to the precise timing for Concept design, 
schedule and rough order of magnitude cost estimate. Paul 
noted it likely to be late July, but will need to verify this. 
The current schedule plan is to complete the Concept Design 
documents by the end of June, with estimating to follow into 
July. There is no confirmed submittal date to be noted. 
HGA + SCA has determined that they will provide an order of 
magnitude cost estimate by the end of July. This will also include 
recommendations for funding cycle requests and phase of construction. 

 
 
 
 
 
 
 
TEAM 

7.  Programming. 
The Senate has noted that they are not available until after 
Memorial Day.  
To date, meetings have been set up with the following groups: 
Governor’s office, Supreme Court, Attorney General, House, 
House Information Services, and Plant Management.  
Other groups to meet with on June 26 – 30: Senate, MNHS, 
and Capitol Security. Michael noted that the Press Corps is 
being handled individually via e-mail and phone 
conversations. 
Michael noted that we are getting feedback from individual 
Press Corps tenants, based on a questionnaire that was 
distributed to the by the design team. 
The Senate representatives will not be available for 
programming interviews until after the July 4 Holiday 
weekend.  
MNHS will not be available for programming interviews until 
late July. 
Capitol Security has been scheduled for Tuesday June 27, 
2006. 
Capitol Security has been rescheduled for late July to coincide with the 
remaining space programming interviews. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
TEAM 

 

8.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
 
HGA 

 

9.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
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trips to Minnesota. It was suggested that it may be as follows: 
June: Capitol Area Architectural and Planning Board Meeting, 
Preservation/Historical Consultants Meeting. Key Legislator 
design concept design presentations. Code Consultant walk 
through meeting. 
It was noted that the key things to be determined from the walk-through 
would be: applicable codes and egress issues. 
July: to de determined. Steering Committee/Advisors Committee 
Meetings (?) 
CAAPB suggested that a future presentation may be arranged with The 
Friends of the Capitol, the 2005 Commission, and the Cass Gilbert 
Society. 

 
HGA/SCA 

10.  Conceptual Design Review. 
Ongoing 

 
INFO 

 

11.  Contractor Input. 
Michael noted that HGA had met with two local contractors 
about helping to review the design, constructability and 
generate cost estimates. The local contractors are: M.A. 
Mortenson Company (Thomas Schmall) and McGough (Tom 
Nonnemacher, Brad Wood.) Michael noted that he had met 
with representatives from McGough at the building and 
walked the site area. 
Ongoing. 

 
INFO 

 

12.  Asset Preservation Contract. 
Linda noted that the Asset Preservation Contract is nearing 
ready for review. She noted that the State is using this as the 
new template for similar projects to allow for individual work 
orders of off a Base Agreement. 
HGA has received the Asset Preservation Work Order 
Contract and is reviewing it. 
Suggested modifications to the Base Contract were sent to the 
Dept of Admin SAO for review and comment. 
Linda Kane noted that she had received the Contract 
modification suggestions as well as the Additional Services 
request. She will be reviewing them soon. 
Contract submitted from HGA to S.A.O. for updating and signing. 
Linda noted that we can begin work on the first Asset Preservation 
Work Order which is the ADA access to the Senate Chambers. Linda 
noted this effort to be initiated on an hourly basis to determine the scope 
and direction. Linda noted that we are to connect with Jim Greenwalt, 
the project initiator, Gordy Specht of Plant Management and herself.  
Linda to set up initial meeting. 

 
 
 
 
 
 
 
 
 
 
SAO 
TEAM/SAO 
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13.  Background Documentation. 

Linda Kane noted that the State and the Historical Society have been 
discussing the notion of digitizing the Cass Gilbert Capitol drawings and 
there may be a solution at hand. Linda noted that HGA should contact 
Bob Horton. 
 

 
HGA 

 

 
The next meeting is scheduled for (July 3, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\06-26-06 caapb meeting #15 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  July 7, 2006 

MEETING 
 Purpose: Minnesota Capitol Historical Review Meeting #1    
 Date: June 29, 2006 Time: 1:00 p.m. 
 Location:  Capitol Building Room #107 
 
PRESENT: Dana Badgerow Department of Administration  

 Linda Kane State Architect’s Office  
 Nancy Stark CAAPB  
 Paul Mandell CAAPB  
 Britta Bloomberg MNHS  
 Carolyn Kompelien MNHS  
 Tom Pfannenstiel MNHS  
 William Seale Self  
 Marjorie Pearson Hess Roise  
 Jayne Vandenburgh  SCA  
 Ginny Lackovic HGA  
 David Vottero SCA  
 Melinda Shah SCA  
 Michael Bjornberg HGA  
    

 
COPIES: Attendees   

 File   
 Heather Koop MNHS  
 Mark Buechel MNHS  
 Tom Blanck Self  
 Bob Loversidge SCA  
 Becky Greco HGA  
 Nicky Giancola Department of Administration  
 Kath Ouska Department of Administration  
 Sheila Reger Department of Administration  
 Jim Rhodes Department of Administration  
 David Cowell Department of Administration  
 Jim Schwartz Department of Administration  

 
 Item Action By Due 
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1.  Purpose. 

The purpose of this meeting was a workshop on Historical 
aspects of the Capitol Restoration, to update the MNHS on 
the project concepts and ask for input.  

Info  

2.  Introductions. 
Nancy Stark discussed the Selection Process that resulted it 
the selection of HGA+ SCA design team and the goals of this 
process. Michael Bjornberg noted that this is to be a fun 
meeting with lively discussion and background. 

Info  

3.  Cass Gilbert. 
Marjorie Pearson provided a power point show of Cass 
Gilbert related information and background. 

Info  

4.  Beaux-Arts Context. 
William Seale provided a discussion about the Beaux-Arts 
Context and the expansion of he White House as it relates to 
this project. 

Info  

5.  Capitol Interiors: Restoration & Adaptation. 
Jayne Vandenburgh provided a discussion about approaches 
to Historical interiors. It was noted that there would likely be 
a variety of treatments based on a preservation zoning 
strategy. The most historic spaces would be treated as 
Preservation, while the lesser ones would be treated and 
“historically sensitive” and that there would likely be a series 
of spaces in between. These “zones” will be developed over 
the nest 2-3 weeks and presented to MNHS. 

Team  

6.  State Capitol: Preliminary Design Concepts. 
Michael Bjornberg provided a power point show illustrating a 
case study of the Kansas Capitol project, currently underway. 
The show illustrates applicable design ideas to this project. 
Following the power point presentation, Michael presented 
the Design Concept drawings and opened for discussion. 

Info  

7.  Discussion. 
Tom Pfannestiel commented that he was pleased to hear that 
the design solution focused on making the capitol a “people’s 
house.” 
Carolyn Kompelien commented that the proposed visitor 
center space was exciting, but that the current operating 
budget would not allow for staffing such a space/facility. 
 
MHS will need to work closely with the design team to 
address their public access points and safety issues with 
children and visitors coming for Capitol tours.  Alternative 

 
Info 
 
Info 
 
 
Team 
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access points or perhaps suspension of tours…limiting…may 
need to be considered.  
 
MHS along with Admin and the CAAPB will need to develop 
a sign-off process for the design as it progresses.  
 
Besides sharing the ‘roll-out’ with Mark and Heather, Nancy 
Stark felt that a special presentation should be made to Nina 
Archibald with Dmin. Particiaption. 

 
Ongoing 
 
 
Info 

8.  Next Steps. 
The Design team noted that they intend to complete the 
Program Verification process and to begin to develop concept 
sketches for the restoration. These will be available for review 
and comment at the next meting, when it will be also 
presented to Mark Buechel and Heather Koop. 

Info  

 
The next meeting is scheduled for (tentatively late July). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\06-29-06 mnhs capitol meeting.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  July 17, 2006 

MEETING 
 Purpose: Weekly Review Meeting #16 
 Date: July 11, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Bob Loversidge SCA rdl@sca-ae.com 
 Becky Greco HGA bgreco@hga.com 
 Michael Bjornberg HGA Mbjornberg@hga.com 

 
COPIES: Those Present   

 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
 File   

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  
The day for this meeting was discussed and it was determined to move it 
from the weekly Monday @ 1:30 slot to Tuesdays @ 1:30 in CAAPB 
offices. 

Info 
 
 
Info 
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2.  General. 

There was a general update on the project related activities of 
the last 2 weeks.  
There was a general discussion about the concerns voiced in the CAAP 
Board meeting of June 28, 2006. It was noted that Jim Rhodes had a 
subsequent meeting with Representative Mary Liz Holberg and to clarify 
her concerns on the Ag. Health project and the costs for the Kansas State 
House project. Rep. Holberg noted a concern about the Ag Health project 
and the HGA role. Jim clarified the issues on the Ag Health project. 
Jim noted that Rep. Holberg was concerned about parking at the Capitol 
Complex and felt that a Parking Master Plan should be initiated.  

Info 
 
 
Info 

 

3.  Key Upcoming Dates. 
It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is July 31 – 
August 4, 2006. Programming Meetings are being scheduled for 
this week with Capitol Security, MNHS and the Senate. 

•  We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may 
not occur until after the election in November. 

•  There will be a meeting schedule for the week of July 
10 – 14 to review requests for: Marketing Services, 
Pre-Design Update and increased Scope of Schematic 
Design. Meeting is scheduled for Tuesday, July 11 @ 2:00. 

Info 
 
 
Team 
 
 
 
 
SAO/Admin 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
Nothing new to report here. 

 
 
 
 
 
 
 
Onging 

 

5.  Team Space. 
It has been determined that the Judicial Dining Space will not 
be available for Team use under the current lease conditions. 
(Bonded funds can not be utilized for renting of space.)  
Michael noted that a space options is still required to store 
items in the building. There was discussion, but no outcome 
at this time. 
It was suggested that Justice Paul Anderson may know of an 
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available space to use. 
No further action/information at this time. 

6.  Next “6 Weeks.” 
Michael inquired as to the precise timing for Concept design, 
schedule and rough order of magnitude cost estimate. Paul 
noted it likely to be late July, but will need to verify this. 
No date set yet, but likely August. Paul Mandell offered to follow-up 
with Commissioner Ingison to determine if a date has been established. 
The current schedule plan is to complete the Concept Design 
documents by the end of June, with estimating to follow into 
July. There is no confirmed submittal date to be noted. 
HGA + SCA have determined that they will provide an order 
of magnitude cost estimate at the end of July. This will also 
include recommendations for funding cycle requests and 
phase of construction. 
Current planning suggests that this may push into August in order to 
allow programming meetings to be completed, particularly with the Senate.

 
 
 
 
CAAPB 
 
 
 
 
 
 
Team 

 

7.  Programming. 
The Senate has noted that they are not available until after 
Memorial Day.  
The Senate representatives will not be available for 
programming interviews until after the July 4 Holiday 
weekend.  
Capitol Security and MNHS haves been rescheduled for late July to 
coincide with the remaining space programming interviews. Senate meeting 
is yet to be confirmed. 

 
 
 
 
 
Team 

 

8.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
 
Team 

 

9.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
July: Programming meetings with MNHS, Capitol Security, 
and the Senate. 
CAAPB suggested that a future presentation may be arranged 
with The Friends of the Capitol, the 2005 Commission, and 
the Cass Gilbert Society. 
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August: Potential meetings include Steering Committee, Advisory 
Committee CAAPB Advisors, and CAAP Board. 

HGA/SCA 

10.  Conceptual Design Review. 
Ongoing 

 
Info 

 

11.  Contractor Input. 
Michael noted that HGA had met with two local contractors 
about helping to review the design, constructability and 
generate cost estimates. The local contractors are: M.A. 
Mortenson Company (Thomas Schmall) and McGough (Tom 
Nonnemacher, Brad Wood.)  
There was discussion about early involvement of a Construction Manager 
and the process for initiating such involvement. Further discussion is 
required to determine the amount of funding required for pre-construction 
services, the State requirements for funding and the appropriate timing for 
selection and involvement. It was noted that there may be an issue of 
paying for contractor services prior to construction. 

 
Info 
 
 
 
Info 

 

12.  Contract. 
Asset Preservation Contract signed. 
Linda noted that we can begin work on the first Asset 
Preservation Work Order which is the ADA access to the 
Senate Chambers. Linda noted this effort to be initiated on an 
hourly basis to determine the scope and direction. Linda 
noted that we are to connect with Jim Greenwalt, the project 
initiator, Gordy Specht of Plant Management and herself.  
Linda to set up initial meeting. 
A meeting/walk-through was held on June 28 with Sven Lindquist, Jim 
Greenwalt, Linda Kane and Michael Bjornberg. 
There was discussion about the following items: marketing Additional 
Services, Pre-Design Update Services, and Additional Schematic Design 
Scope Services. It was determined to set up a meeting for the following 
week to review these with Kath Ouska and Nicky Giancola. 
Meeting is set for July 18 @ 2:00. 

 
 
Team 
 
 
 
 
 
 
SAO 

 

13.  Background Documentation. 
Linda Kane noted that the State and the Historical Society 
have been discussing the notion of digitizing the Cass Gilbert 
Capitol drawings and there may be a solution at hand. Linda 
noted that HGA should contact Bob Horton. 

 
Team 

 

14.  Background Information. 
CAAPB provided copies of the 1998 Comprehensive Plan for the 
Minnesota State Capitol, the 1998 Specific Actions report and the 1995 
Strategic Plan Update for Team review. 

Info  
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The next meeting is scheduled for (July 18, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\07-18-06 caapb meeting #16 
notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  July 27, 2006 

MEETING 
 Purpose: Weekly Review Meeting #17 
 Date: July 25, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
    

 
COPIES: Those Present   

 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
 File   

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

Info 
 
 
Info 
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2.  General. 

There was a general update on the project related activities of 
the last 2 weeks.  
There was a general discussion about the concerns voiced in 
the CAAP Board meeting of June 28, 2006. It was noted that 
Jim Rhodes had a subsequent meeting with Representative 
Mary Liz Holberg and to clarify her concerns on the Ag. 
Health project and the costs for the Kansas State House 
project. Rep. Holberg noted a concern about the Ag Health 
project and the HGA role. Jim clarified the issues on the Ag 
Health project. Jim noted that Rep. Holberg was concerned 
about parking at the Capitol Complex and felt that a Parking 
Master Plan should be initiated.  
Subsequently, a summary document was prepared for distribution at the 
next scheduled CAAP Board meeting (Tuesday August 2 @ 1:30 in 
Admin Building 116C.) Design team representation is requested. 

Info 
 
 
Info 
 
 
 
 
 
 
Team 

 

3.  Key Upcoming Dates. 
It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota is July 31 – 
August 4, 2006. This trip will be by Jayne Vandenburgh only 
for programming. Programming Meetings are being scheduled for 
this week with Capitol Security, MNHS and the House staff. 
There is a scheduled SCA trip for the week of August 7-11 to 
work with the estimators and contractors to establish 
preliminary cost, schedule and phasing. 

•  Senate programming meetings are being held the week of July 24 
- 28 

We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may 
not occur until after the election in November. 
There will be a meeting schedule for the week of July 10 – 
14 to review requests for: Marketing Services, Pre-Design 
Update and increased Scope of Schematic Design. 
Meeting is scheduled for Tuesday, July 11 @ 2:00. This 
meeting occurred and a subsequent follow-up meeting will need to be 
scheduled to complete discussion about the newly bonded funds. 

Info 
 
 
Team 
 
 
 
 
SAO/Admin 
 
Info 
 
 
Team 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
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296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
Nothing new to report here. 

 
 
Ongoing 

5.  Team Space. 
It has been determined that the Judicial Dining Space will not 
be available for Team use under the current lease conditions. 
(Bonded funds can not be utilized for renting of space.)  
Michael noted that a space options is still required to store 
items in the building. There was discussion, but no outcome 
at this time. 
It was suggested that Justice Paul Anderson may know of an 
available space to use. 
No further action/information at this time. 

 
 

 

6.  Next “6 Weeks.” 
Michael inquired as to the precise timing for Concept design, 
schedule and rough order of magnitude cost estimate. Paul 
noted it likely to be late July, but will need to verify this. 
No date set yet, but likely August. Paul Mandell offered to 
follow-up with Commissioner Ingison to determine if a date 
has been established. 
Preliminary Budget numbers begin to be submitted beginning August 7 
and final numbers are due by October 15, 2006. 
The current schedule plan is to complete the Concept Design documents by 
the end of July, with estimating to follow into August.  

 
 
 
 
 
 
Team 
 
Team 

 

7.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Ongoing. 

 
 
 
 
Team 

 

8.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
July: Programming meetings with MNHS, Capitol Security, 
and the Senate. 
CAAPB suggested that a future presentation may be arranged 
with The Friends of the Capitol, the 2005 Commission, and 
the Cass Gilbert Society. 
August: Potential meetings include Steering Committee, Advisory 
Committee CAAPB Advisors, and CAAP Board (August 2 @1:30.)

 
 
 
 
 
 
 
HGA/SCA 
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9.  Conceptual Design Review. 

Ongoing 
 
Info 

 

10.  Contractor Input. 
Michael noted that HGA had met with two local contractors 
about helping to review the design, constructability and 
generate cost estimates. The local contractors are: M.A. 
Mortenson Company (Thomas Schmall) and McGough (Tom 
Nonnemacher, Brad Wood.)  
There was discussion about early involvement of a 
Construction Manager and the process for initiating such 
involvement. Further discussion is required to determine the 
amount of funding required for pre-construction services, the 
State requirements for funding and the appropriate timing for 
selection and involvement. It was noted that there may be an 
issue of paying for contractor services prior to construction. 
 
A document was distributed indicating State procedures for engaging the 
services of a Construction Manager for this project. Ensuing discussion 
followed relative to schedule for this process. It was determined that the 
process would likely mirror that of the A/E team selection process. 
HGA noted that it may be possible to produce a 50% complete set of 
Schematic Design Documents for this selection process. 

 
Info 
 
 
 
Info 
 
 
 
 
 
Info 

 

11.  Asset Preservation work. 
Linda noted that we can begin work on the first Asset 
Preservation Work Order which is the ADA access to the 
Senate Chambers. Linda noted this effort to be initiated on an 
hourly basis to determine the scope and direction. Linda 
noted that we are to connect with Jim Greenwalt, the project 
initiator, Gordy Specht of Plant Management and herself.  
Linda to set up initial meeting. 
A meeting/walk-through was held on June 28 with Sven 
Lindquist, Jim Greenwalt, Linda Kane and Michael Bjornberg. 
This work has begun and is being performed by Leigh Rolfshus from 
HGA. 
Linda noted that there will be a R.F.P. coming out in the next couple 
weeks that addresses the dome work that was funded in this Legislative 
Session. 

 
Team 
 
 
 
 
 
 
Team 
 
Info 

 

12.  Background Documentation. 
Linda Kane noted that the State and the Historical Society 
have been discussing the notion of digitizing the Cass Gilbert 
Capitol drawings and there may be a solution at hand. Linda 
noted that HGA should contact Bob Horton. 
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Design Team to follow-up. Team 
13.  Background Information. 

CAAPB provided copies of the 1998 Comprehensive Plan for 
the Minnesota State Capitol, the 1998 Specific Actions report 
and the 1995 Strategic Plan Update for Team review. 

Info  

14. Other Business. 
•  Linda Kane requested a copy of Commissioner Badgerow’s edits 

on the Mech/Elec “one page” document. 

•  Michael provided a recap of the initial Senate programming 
meeting. He noted it to be focused primarily on the functional 
relationships and organization elements of the Senate. He noted 
that there will be a follow-up meeting on Thursday July 27. 

•  Nancy Stark noted that there will be a CAAP Board meeting 
on Wednesday Aug. 2. She requested the capitol construction 
summary document and suggested we develop a cover letter to go 
with it. This will need to be completed this week fro distribution 
at the meeting. 

•  Nancy noted that the Lobbyists are still a tenant group to 
contact and understand their needs in the restored building. 

•  There was discussion as to the timing of the Pre-Design update. 
It was noted that this was scheduled for completion at the end of 
August. This could also be used in a preliminary submittal for 
the C.M. selection process. 

•  Nancy asked for further information about the Ohio Friends 
organization and their involvement with the Ohio State House 
project. 

•  Nicky Giancola attended the latter part of the meeting to discuss 
the potential for requesting services of a professional marketing 
firm to assist the roll-out process. This firm would be involved 
with determining the “tag line,” designing and developing the 
brochure and advising on the roll-out process. This will be an 
ongoing discussion relative to funding source and scope of work. 

 
Team 
 
Info 
 
 
Team 
 
 
 
Team 
 
Team 
 
 
Team 
 
 
Info 

 

 
The next meeting is scheduled for (August 14, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\07-25-06 caapb meeting #17 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  August 16, 2006 

MEETING 
 Purpose: Weekly Review Meeting #18 
 Date: August 15, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 
    
    

 
COPIES: Those Present   

 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
 File   

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

 
Info 

 

2.  General. 
There was a general update on the project related activities of 
the last 2 weeks.  

Info 
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3.  Key Upcoming Dates. 

It was noted that there were some key dates for the design 
team to be aware of: 

•  The next Schooley Caldwell trip to Minnesota to be scheduled. 

•  Senate programming meetings to be scheduled for a 
“stacking/planning” session. 

We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may 
not occur until after the election in November. 

Info 
 
 
SCA 
SCA/HGA 
 
 
 

 

4.  Web Site. 
There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
HGA has been discussing a web site link. 
Nothing new to report here – waiting till further information on project 
and evaluation by Marketing Consultant. 

 
 
 
 
 
 
 
Ongoing 

 

5.  Team Space. 
No further action/information at this time. 

 
 

 

6.  Next “6 Weeks.” 
Preliminary Budget numbers are due by October 15, 2006. 
The current schedule plan is to complete the Concept Design documents by 
the end of July, with estimating to follow into August, with the Pre-
Design Draft for State Review at the end of August.  
Linda noted that we should be aware of the State Requirements for a 
Pre-Design Submittal available at the Web Site: 
http://www.state.mn.us/portal/mn/jsp/home.do?agency=SAO 
We discussed distribution (approx. 12 copies): Steering Committee 
members, Jim Rhodes, Commissioner Badgerow, Gordon Christofferson 
(651.201.2380.)  
Linda noted that a Sustainable Design Narrative should be included in 
the Pre-Design. 

 
Team 
 
 
 
Team 

 

7.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 

 
 
 
 
Team 
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Ongoing. 
Linda Kane provided HGA with a packet of ongoing work. 

Info 

8.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
CAAPB suggested that a future presentation may be arranged 
with The Friends of the Capitol, the 2005 Commission, and 
the Cass Gilbert Society. 
September: Potential meetings include Steering Committee, Advisory 
Committee, CAAPB Advisors, 2005 Commission and Governor’s 
Staff. 
October: CAAP Board Presentation, Design Roll-out. 
Nancy asked about a “Historical Summit” engaging the local 
preservation groups for input. It was determined that this would wait 
until the Roll-out is activated. 

 
 
 
Info 
 
HGA/SCA 
 
 
 
Info 

 

9.  Contractor Input. 
There was discussion about early involvement of a 
Construction Manager and the process for initiating such 
involvement. Further discussion is required to determine the 
amount of funding required for pre-construction services, the 
State requirements for funding and the appropriate timing for 
selection and involvement. It was noted that there may be an 
issue of paying for contractor services prior to construction. 
A document was distributed indicating State procedures for 
engaging the services of a Construction Manager for this 
project. Ensuing discussion followed relative to schedule for 
this process. It was determined that the process would likely 
mirror that of the A/E team selection process. 
HGA noted that it may be possible to produce a 50% 
complete set of Schematic Design Documents for this 
selection process. 
Ongoing discussion. 

 
Info 
 
 
 
 
 
 
 
 
 
 
 
Info 

 

10.  Asset Preservation work. 
Linda noted that we can begin work on the first Asset 
Preservation Work Order which is the ADA access to the 
Senate Chambers. Linda noted this effort to be initiated on an 
hourly basis to determine the scope and direction. Linda 
noted that we are to connect with Jim Greenwalt, the project 
initiator, Gordy Specht of Plant Management and herself.  
Linda to set up initial meeting. 
A meeting/walk-through was held on June 28 with Sven 
Lindquist, Jim Greenwalt, Linda Kane and Michael Bjornberg. 

 
Info 
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This work has begun and is being performed by Leigh 
Rolfshus from HGA. 
A meeting has been scheduled for Friday August 18 to review the Senate 
options. 
Linda Kane requested an estimate of hours to complete the study phase. 
HGA provided this on August 16. 

 
 
Info 
HGA 

11.  Background Documentation. 
Linda Kane noted that the State and the Historical Society 
have been discussing the notion of digitizing the Cass Gilbert 
Capitol drawings and there may be a solution at hand. Linda 
noted that HGA should contact Bob Horton. 
Meeting has been set for Thursday August 24 at 9:00. Location to be 
determined. 

 
 
 
 
S.A.O. 

 

14. Programming. 
Michael provided a recap of the initial Senate programming 
meeting. He noted it to be focused primarily on the functional 
relationships and organization elements of the Senate. He 
noted that there will be a follow-up meeting on Thursday July 
27. 
Follow-up meting went well. Next meeting will be to develop a stacking 
diagram for he building. 
Nancy noted that the Lobbyists are still a tenant group to 
contact and understand their needs in the restored building. 
Lobbyists were interviewed by Jayne Vandenburgh. 

 
 
 
 
 
Team 
 
 
Info 

 

15. Information Requests 
Linda Kane requested a copy of Commissioner Badgerow’s 
edits on the Mech/Elec “one page” document. 
Provide by HGA. 
Nancy asked for further information about the Ohio Friends 
organization and their involvement with the Ohio State House 
project. 
Ongoing. 

 
Info 
 
 
 
 
SCA 

 

16. Construction Manager Delivery. 
There was discussion about the procurement process for the C.M. S.A.O. 
is requesting HGA assistance in establishing the RFP for the C.M. 
Can University of Minn. examples be provided by HGA reviewed? 
The schedule for the process will mirror that of the A/E selection last 
year. 
There was discussion of requirements to select a C.M. and whether the 
C.M. would be a part of the “design team” until construction is 
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authorized. 
    
 
The next meeting is scheduled for (August 22, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\08-15-06 caapb meeting #18 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  August 28, 2006 

MEETING 
 Purpose: Weekly Review Meeting #19 
 Date: August 22, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 
    
    

 
COPIES: Those Present   

 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
 File   

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

 
Info 

 

2.  General. 
There was a general update on the project related activities of 
the last 2 weeks.  

Info 
 

 

3.  Key Upcoming Dates. 

•  The next Schooley Caldwell trip to Minnesota to be 
scheduled, likely the first week of September. 

•  Senate programming meetings to be scheduled for a 
“stacking/planning” session. 

We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may not 
occur until after the election in November. 

 
SCA 
SCA/HGA 
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4.  Web Site. 

There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
Nothing new to report here – waiting till further information 
on project and evaluation by Marketing Consultant. 

 
 
 
 
 
 
Ongoing 

 

5.  Team Space. 
No further action/information at this time. 

 
 

 

6.  Next “6 Weeks.” 
Preliminary Budget numbers are due by October 15, 2006. 
The current schedule plan is to complete the Concept Design 
documents by the end of July, with estimating to follow into 
August, with the Pre-Design Draft for State Review early 
September. 
We discussed distribution (approx. 12 copies): Steering 
Committee members, Jim Rhodes, Commissioner Badgerow, 
Gordon Christofferson (651.201.2380.)  
Linda noted that a Sustainable Design Narrative should be 
included in the Pre-Design. 

 
Team 
Team 
 
 
Team 
 
 
Team 

 

7.  Ongoing Capitol Projects. 
Michael noted that the Design team would like to be apprised 
of ongoing Capitol improvement projects. It was noted that 
Gordy Specht would be the best source for this information. 
HGA to follow-up with Gordy. 
Linda Kane provided HGA with a packet of ongoing work. 

 
Info 
 
 
 

 

8.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota. It was suggested that it may be as follows: 
CAAPB suggested that a future presentation may be arranged 
with The Friends of the Capitol, the 2005 Commission, and 
the Cass Gilbert Society. 
September: Potential meetings include Steering Committee, CAAPB 
Advisors, and presentations to Speaker Sviggum, the Governor’s Staff, 
and MNHS Staff. 
October: CAAP Board Presentation, Advisory Committee, 2005 
Commission, Design Roll-out. 
Nancy asked about a “Historical Summit” engaging the local 

 
 
 
Info 
 
Team 
 
 
 
Info 
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preservation groups for input. It was determined that this 
would wait until the Roll-out is activated. 

9.  Asset Preservation work. 
Linda noted that we can begin work on the first Asset 
Preservation Work Order which is the ADA access to the 
Senate Chambers.  
A meeting/walk-through was held on June 28 with Sven 
Lindquist, Jim Greenwalt, Linda Kane and Michael Bjornberg. 
A meeting has been scheduled for Monday August 28 to review the 
Senate rest rooms and, Chamber accessibility options. 

 
Info 
 
 
 
HGA 

 

10.  Background Documentation. 
Linda Kane noted that the State and the Historical Society 
have been discussing the notion of digitizing the Cass Gilbert 
Capitol drawings and there may be a solution at hand. Linda 
noted that HGA should contact Bob Horton. 
Meeting has been set for Thursday August 24 at 9:00. Location to be 
determined. 
Meeting was held. In attendance were: Linda Kane, Robert Horton, 
Dennis Meissner, Giny Lackovic and Michael Bjornberg. 
Design team to prepare RFP for duplication process. 

 
 
 
 
 
 
 
Team 

 

14. Programming. 
Most departments have had initial interviews and follow-up interviews. 
The remaining department to be completed is the Senate. There have been 
two initial meetings and another to be scheduled to review optimum 
stacking options.  

 
Team 
 

 

15. Information Requests 
Nancy asked for further information about the Ohio Friends 
organization and their involvement with the Ohio State House 
project. 

 
SCA 

 

16. Construction Manager Delivery. 
There was discussion about the procurement process for the 
C.M. S.A.O. is requesting HGA assistance in establishing the 
RFP for the C.M. Can University of Minn. examples be 
provided by HGA reviewed? 
The schedule for the process will mirror that of the A/E 
selection last year. 
There was discussion of requirements to select a C.M. and 
whether the C.M. would be a part of the “design team” until 
construction is authorized. 
It was requested that the design team prepare an proposal to develop an 
R.F.P. for Construction Manager at Risk selection. Initially, the C.M. 

 
 
 
 
 
 
 
 
Team 
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will be a part of the design team, until construction funding is in place. 
17.    
 
The next meeting is scheduled for (August 29, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\08-22-06 caapb meeting #19 
notes.doc 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  September 7, 2006 

MEETING 
 Purpose: Weekly Review Meeting #20 
 Date: September 5, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 
 Bob Loversidge SCA rdl@sca-ae.com 
    

 
COPIES: Those Present   

 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
 File   

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

 
Info 

 

2.  General. 
There was a general update on the project related activities of 
the last 2 weeks.  

Info 
 

 

3.  Key Upcoming Events. 
We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may not 
occur until after the election in November. 

Info 
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4.  Web Site. 

There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
Nothing new to report here – waiting till further information 
on project and evaluation by Marketing Consultant. 
Marketing Consultant was selected on September 6, 2006. 

 
 
 
 
 
 
Ongoing 

 

5.  Next “6 Weeks.” 
Preliminary Budget requests are due to Governor by October 
16, 2006. 
It was noted that the next 6 weeks will involve preparing for the Roll-out 
of he Budget request and the Design. 
The next 3 weeks will involve completing the review and editing of the 
Pre-Design Update, assessment of Security recommendations by the 
Security Consultant and distribution of the Pre-Design Update. 
The current schedule plan is to complete the Concept Design 
documents by the end of July, with estimating to follow into 
August, with the Pre-Design Draft for State Review early 
September. 

 
Team 
 
Team 
 
 
 
 
Team 
 

 

6.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota, which is scheduled to be the week of  
It was suggested that it may be as follows: 
September: Potential meetings include:  
Steering Committee (present the Pre-Design Update),  
CAAPB Advisors (to review Site Options/Aurora Avenue), 
Presentations to Speaker Sviggum (September 12),  
Governor’s Staff (to be scheduled),  
MNHS Staff (tentatively set for the week of September 18),  
Rep. Brod & McNamara ( September 13), 
Senator Cohen (September 20.). 
October:  
CAAP Board Presentation, Advisory Committee, 2005 
Commission, Design Roll-out. 
CAAPB suggested that a future presentation may be arranged 
with The Friends of the Capitol, the 2005 Commission, and 

 
 
 
Info 
 
 
 
 
 
 
 
 
Info 
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the Cass Gilbert Society. 
Nancy asked about a “Historical Summit” engaging the local 
preservation groups for input. It was determined that this 
would wait until the Roll-out is activated. 

7.  Asset Preservation Work. 
Linda noted that we can begin work on the first Asset 
Preservation Work Order which is the ADA access to the 
Senate Chambers.  
A meeting has been scheduled for Monday August 28 to 
review the Senate rest rooms and, Chamber accessibility 
options. 
An option was developed based upon discussions at the meeting and has 
been sent to the Senate for review. The cost estimate is being updated for 
this option. 

 
Info 
 
 
 
 
Team 

 

8.  Background Documentation. 
Linda Kane noted that the State and the Historical Society 
have been discussing the notion of digitizing the Cass Gilbert 
Capitol drawings and there may be a solution at hand. Linda 
noted that HGA should contact Bob Horton. 
Meeting has been set for Thursday August 24 at 9:00. 
Location to be determined. 
Meeting was held. In attendance were: Linda Kane, Robert 
Horton, Dennis Meissner, Ginny Lackovic and Michael 
Bjornberg. 
Design team to prepare RFP for duplication process. 

 
 
 
 
 
 
 
 
Team 

 

14. Programming. 
Most departments have had initial interviews and follow-up 
interviews. The remaining department to be completed is the 
Senate. There have been two initial meetings and another to 
be scheduled to review optimum stacking options.  

•  Senate programming meetings to be scheduled for a 
“stacking/planning” session. 

Senate programming meetings occurred on this trip. The resulting 
information is being incorporated into the program document. 
Linda also meet the Lobbyists and has incorporated this information into 
the program. 

 
 
 
 
 
 
Team 

 

15. Information Requests. 
Nancy asked for further information about the Ohio Friends 
organization and their involvement with the Ohio State House 
project. 
Bob related his experience with the “Capitol Square Foundation” – it 

 
 
 
Info 
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was a Private Sector 501 C3 foundation. It was not interested in bricks 
& mortar fundraising, but did raise funds for education funding. It was 
noted that this mirrors the efforts and conclusions of the Friends 
organization here - an unwillingness for donors to provide funds for the 
building, but more willing to provide for art and other items not 
considered to be the “State’s responsibility.”. 

16. Construction Manager Delivery. 
There was discussion about the procurement process for the 
C.M. S.A.O. is requesting HGA assistance in establishing the 
RFP for the C.M. Can University of Minn. examples be 
provided by HGA reviewed? 
The schedule for the process will mirror that of the A/E 
selection last year. 
There was discussion of requirements to select a C.M. and 
whether the C.M. would be a part of the “design team” until 
construction is authorized. 
It was requested that the design team prepare a proposal to 
develop an R.F.P. for Construction Manager at Risk selection. 
Initially, the C.M. will be a part of the design team, until 
construction funding is in place. 
Linda Kane noted that she had acquired a copy of the University of 
Minnesota’s C.M. at Risk RFP and would send that to HGA. 
(Document received 8/16/06.) 
Ongoing discussion about who initiates the RFP, prequalification 
requirements, and relationship to materials Management Division. 

 
 
 
 
 
 
 
 
 
 
 
Info 

 

17. Pre Design Update. 
Pre-design draft distributed for initial review at this meeting. The draft 
distributed was for review and comment about content and organization. 
This document is still in editing status and will be further developed. 
We discussed final distribution of the document (approx. 12 
copies): Steering Committee members, Jim Rhodes, 
Commissioner Badgerow, Gordon Christofferson 
(651.201.2380.) 

 
Team 
 
Info 

 

 
The next meeting is scheduled for (September 12, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
 
s:\0000\476\028-00\work\reports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\09-05-06 caapb meeting #20 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  September 14, 2006 

MEETING 
 Purpose: Weekly Review Meeting #21 
 Date: September 12, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 
 Becky Greco HGA bgreco@hga.com 
    

 
COPIES: Those Present   

 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
 File   

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

 
Info 

 

2.  General. 
There was a general update on the project related activities of 
the last 2 weeks.  

Info 
 

 

3.  Key Upcoming Events. 
We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may not 
occur until after the election in November. 

Info 
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4.  Web Site. 

There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
Nothing new to report here – waiting till further information 
on project and evaluation by Marketing Consultant. 
Marketing Consultant was selected on September 6, 2006. 
First meeting is scheduled for Thursday, September 14. 

 
 
 
 
 
 
Ongoing 

 

5.  Next “6 Weeks.” 
Preliminary Budget requests are due to Governor by October 
16, 2006. 
It was noted that the next 6 weeks will involve preparing for 
the Roll-out of he Budget request and the Design. 
The next 3 weeks will involve completing the review and 
editing of the Predesign Update, assessment of Security 
recommendations by the Security Consultant and distribution 
of the Predesign Update. 

 
All 
 
Team 
 
 
 

 

6.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota, which is scheduled to be the week of  
It was suggested that it may be as follows: 
September: Potential meetings include:  
Steering Committee (present the Pre-Design Update),  
CAAPB Advisors (to review Site Options/Aurora Avenue), 
Presentations to Speaker Sviggum (September 12),  
Governor’s Staff (September 15),  
MNHS Staff (tentatively set for the week of September 18),  
Rep. Brod & McNamara ( September 13), 
Senator Cohen (September 20.). 
October:  
CAAP Board Presentation, Advisory Committee, 2005 
Commission, Design Roll-out. 
CAAPB suggested that a future presentation may be arranged 
with The Friends of the Capitol, the 2005 Commission, and 
the Cass Gilbert Society. 
Nancy asked about a “Historical Summit” engaging the local 

 
 
 
Info 
 
 
 
 
 
 
 
 
Info 
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preservation groups for input. It was determined that this 
would wait until the Roll-out is activated. 

7.  Asset Preservation Work. 
Linda noted that we can begin work on the first Asset 
Preservation Work Order which is the ADA access to the 
Senate Chambers.  
A meeting has been scheduled for Monday August 28 to 
review the Senate rest rooms and, Chamber accessibility 
options. 
An option was developed based upon discussions at the 
meeting and has been sent to the Senate for review. The cost 
estimate is being updated for this option. 
The new drawings and estimate will be sent to Linda this week. 

 
Info 
 
 
 
 
 
 
Team 

 

8.  Background Documentation. 
Linda Kane noted that the State and the Historical Society 
have been discussing the notion of digitizing the Cass Gilbert 
Capitol drawings and there may be a solution at hand. Linda 
noted that HGA should contact Bob Horton. 
Meeting has been set for Thursday August 24 at 9:00. 
Location to be determined. 
Meeting was held. In attendance were: Linda Kane, Robert 
Horton, Dennis Meissner, Ginny Lackovic and Michael 
Bjornberg. 
Design team to prepare RFP for duplication process. 

 
 
 
 
 
 
 
 
Team 

 

14. Programming. 
Most departments have had initial interviews and follow-up 
interviews. The remaining department to be completed is the 
Senate. There have been two initial meetings and another to 
be scheduled to review optimum stacking options.  

•  Senate programming meetings to be scheduled for a 
“stacking/planning” session. 

Senate programming meetings occurred on this trip. The 
resulting information is being incorporated into the program 
document. 
Linda also met with the Lobbyists and has incorporated this 
information into the program. 
It was noted that the Press has requested an additional face-to-face 
meeting to discuss their needs. There had previously been a questionnaire 
sent to them and responses were incorporated into the Program Update. 

 
Info 
 
 
 
 
 
 
 
 
Info 

 

15. Information Requests. 
Nancy asked for further information about the Ohio Friends 
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organization and their involvement with the Ohio State House 
project. 
Bob related his experience with the “Capitol Square 
Foundation” – it was a Private Sector 501 C3 foundation. It 
was not interested in bricks & mortar fundraising, but did 
raise funds for education funding. It was noted that this 
mirrors the efforts and conclusions of the Friends 
organization here - an unwillingness for donors to provide 
funds for the building, but more willing to provide for art and 
other items not considered to be the “State’s responsibility.”. 

 
Info 

16. Construction Manager Delivery. 
There was discussion about the procurement process for the 
C.M. S.A.O. is requesting HGA assistance in establishing the 
RFP for the C.M. Can University of Minn. examples be 
provided by HGA reviewed? 
The schedule for the process will mirror that of the A/E 
selection last year. 
There was discussion of requirements to select a C.M. and 
whether the C.M. would be a part of the “design team” until 
construction is authorized. 
It was requested that the design team prepare a proposal to 
develop an R.F.P. for Construction Manager at Risk selection. 
Initially, the C.M. will be a part of the design team, until 
construction funding is in place. 
Linda Kane noted that she had acquired a copy of the 
University of Minnesota’s C.M. at Risk RFP and would send 
that to HGA. 
(Document received 8/16/06.) 
Ongoing discussion about who initiates the RFP, 
prequalification requirements, and relationship to materials 
Management Division. 
Team to secure fee range for C.M. Pre-construction services. 

 
 
 
 
 
 
 
 
 
 
 
Info 
 
 
 
 
 
Team 

 

17. Predesign Update. 
Predesign draft distributed for initial review at this meeting. 
The draft distributed was for review and comment about 
content and organization. This document is still in editing 
status and will be further developed. 
We discussed final distribution of the document (approx. 12 
copies): Steering Committee members, Jim Rhodes, 
Commissioner Badgerow, Gordon Christofferson 
(651.201.2380.) 
CAAPB and SAO offered their edits for the Predesign document. These 
were reviewed and then submitted to HGA for inclusion. Edits were 

 
Team 
 
 
 
 
 
Info 
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incorporated and the edit originals returned on September 14. Final draft 
document is in production at this time. 

18. Preliminary Conceptual Cost Estimate. 
The conceptual cost estimate was reviewed and discussed. It was noted 
that that the estimate was prepared with input from HGA estimating, 
HGA and SCA disciplines, CPMI, McGough Construction, and 
mechanical and electrical subcontractors. The numbers are based on the 
conceptual design documents and other assumed project related costs. 
Nancy asked if HGA/SCA were using BIM at this time. 

 
INFO 
 
 
 
Team 

 

 
The next meeting is scheduled for (September 19, 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
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PROJECT: Minnesota State Capitol Interior Restoration 
 HGA Commission Number 0476-028-00 

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385 

DATE:  September 27, 2006 

MEETING 
 Purpose: Weekly Review Meeting #22 
 Date: September 26, 2006 Time: 1:30 p.m. 
 Location:  CAAPB Offices 
 
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us 

 Paul Mandell CAAPB Paul.mandell@state.mn.us 
 Linda Kane SAO Linda.kane@state.mn.us 
 Michael Bjornberg HGA Mbjornberg@hga.com 
    
    

 
COPIES: Those Present   

 Kath Ouska Dept of Administration Kath.ouska@state.mn.us 
 Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us 
 Design Team HGA+SCA  
 File   

 
 Item Action By Due 
1.  Purpose. 

This meeting is part of a series of weekly update meetings 
schedule for representatives from CAAPB, SAO and the 
HGA/SCA design team.  

 
Info 

 

2.  General. 
There was a general update on the project related activities of 
the last 2 weeks.  

Info 
 

 

3.  Key Upcoming Events. 
We discussed setting up a Capitol Restoration Summit 
meeting. It has been noted that a Summit meeting may not 
occur until after the election in November. 

Info 
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4.  Web Site. 

There was general discussion about the project web site. It is 
yet to be determined how it will be operated and managed – 
SAO, Dept of Admin, Design team. 
There was further discussion about the Web Site. It was noted 
that the main contact for this will be Betsy Braesch, 
296.201.2377 at the SAO. 
Nothing new to report here – waiting till further information 
on project and evaluation by Marketing Consultant. 
Marketing Consultant was selected on September 6, 2006. 
First meeting is scheduled for Thursday, September 14. 
Follow-up meeting scheduled for October 4, 2006. 

 
 
 
 
 
 
 
 
 
Ongoing 

 

5.  Next “6 Weeks.” 
Preliminary Budget requests are due to Governor by October 
16, 2006. 
It was noted that the next 6 weeks will involve preparing for 
the Roll-out of he Budget request and the Design. 
The next 3 weeks will involve completing the review and 
editing of the Predesign Update, assessment of Security 
recommendations by the Security Consultant and distribution 
of the Predesign Update. 
The Predesign Final Draft was noted to be near complete and ready for 
printing. 

 
All 
 
Team 
 
 
 
 
Team 

 

6.  SCA Schedule/Upcoming Meetings. 
We discussed the potential meetings for the next planned SCA 
trips to Minnesota, which is scheduled to be the week of  
It was suggested that it may be as follows: 
October:  
CAAP Board Meeting (potential dates are October 25 and 30), 
Steering Committee (present the Pre-Design Update),  
CAAPB Advisors (to review Site Options/Aurora Avenue), 
Marketing Ideas Session, 
Advisory Committee,  
2005 Commission Design Roll-out, 
Ongoing presentations. 
Nancy noted that Bill Seale is to speak at the Cass Gilbert Society 
meeting scheduled for October 31, 2006.  
CAAPB suggested that a future presentation may be arranged 
with The Friends of the Capitol, the 2005 Commission, and 

 
 
 
Info 
 
 
 
 
 
 
 
 
Info 
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the Cass Gilbert Society. 
Nancy asked about a “Historical Summit” engaging the local 
preservation groups for input. It was determined that this 
would wait until the Roll-out is activated. 

7.  Asset Preservation Work. 
Linda noted that we can begin work on the first Asset 
Preservation Work Order which is the ADA access to the 
Senate Chambers.  
A meeting has been scheduled for Monday August 28 to 
review the Senate rest rooms and, Chamber accessibility 
options. 
An option was developed based upon discussions at the 
meeting and has been sent to the Senate for review. The cost 
estimate is being updated for this option. 
The design documents and estimates have been delivered to S.A.O. for 
review. Upon approval to proceed the team will develop the Construction 
Documents. 

 
Info 
 
 
 
 
 
 
S.A.O. 

 

8.  Background Documentation. 
Linda Kane noted that the State and the Historical Society 
have been discussing the notion of digitizing the Cass Gilbert 
Capitol drawings and there may be a solution at hand. Linda 
noted that HGA should contact Bob Horton. 
Meeting has been set for Thursday August 24 at 9:00. 
Location to be determined. 
Meeting was held. In attendance were: Linda Kane, Robert 
Horton, Dennis Meissner, Ginny Lackovic and Michael 
Bjornberg. 
Design team to prepare RFP for duplication process. 
RFP is ready to be reviewed. 

 
 
 
 
 
 
 
 
Team 

 

14. Programming. 
Most departments have had initial interviews and follow-up 
interviews. The remaining department to be completed is the 
Senate. There have been two initial meetings and another to 
be scheduled to review optimum stacking options.  

•  Senate programming meetings to be scheduled for a 
“stacking/planning” session. 

Senate programming meetings occurred on this trip. The 
resulting information is being incorporated into the program 
document. 
Linda also met with the Lobbyists and has incorporated this 
information into the program. 

 
Info 
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It was noted that the Press has requested an additional face-to-face 
meeting to discuss their needs. There had previously been a questionnaire 
sent to them and responses were incorporated into the Program Update. 

Info 

15. Construction Manager Delivery. 
There was discussion about the procurement process for the 
C.M. S.A.O. is requesting HGA assistance in establishing the 
RFP for the C.M. Can University of MN examples be 
provided by HGA reviewed? 
The schedule for the process will mirror that of the A/E 
selection last year. 
There was discussion of requirements to select a C.M. and 
whether the C.M. would be a part of the “design team” until 
construction is authorized. 
It was requested that the design team prepare a proposal to 
develop an R.F.P. for Construction Manager at Risk selection. 
Initially, the C.M. will be a part of the design team, until 
construction funding is in place. 
Linda Kane noted that she had acquired a copy of the 
University of Minnesota’s C.M. at Risk RFP and would send 
that to HGA. 
(Document received 8/16/06.) 
Ongoing discussion about who initiates the RFP, 
prequalification requirements, and relationship to materials 
Management Division. 
Team to secure fee range for C.M. Pre-construction services. 
Fees ranges were provided from HGA to S.A.O. 
The State is reviewing proposals and his securing advisement from 
Harvey Jaeger. 

 
 
 
 
 
 
 
 
 
 
 
Info 
 
 
 
 
 
 
 
Info 

 

16. Preliminary Conceptual Cost Estimate. 
The conceptual cost estimate was reviewed and discussed. It 
was noted that that the estimate was prepared with input from 
HGA estimating, HGA and SCA disciplines, CPMI, 
McGough Construction, and mechanical and electrical 
subcontractors. The numbers are based on the conceptual 
design documents and other assumed project related costs. 
Nancy asked if HGA/SCA were using BIM at this time. 

 
INFO 
 
 
 
Team 

 

 
The next meeting is scheduled for (October 10 2006). 
 
The foregoing represents HGA's understanding of the discussions and decisions made during this 
meeting.  If anyone has any changes or comments, please notify the author within seven days of 
the date of this document. 
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